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Executive Summary
Background

This is the fourth and final report in a series of comprehensive quarterly status
reports on efforts to prepare electric power supply and delivery systems of North
America for operation into the Year 2000 (Y2k).  The North American Electric
Reliability Council (NERC) is facilitating this Y2k readiness reporting process in
response to a May 1, 1998 letter (Appendix A) from the United States
Department of Energy (DOE). The letter specifically requests:

• “NERC’s assistance in assessing whether the Nation’s electricity sector is
adequately prepared to address the upcoming Year 2000 computer problem.”

• That NERC “undertake the coordination of an industry process to assure a
smooth transition [to the Year 2000].”

• That NERC provide DOE with written assurances that “critical systems within
the Nation’s electric infrastructure have been tested, and that such systems
will be ready to operate into the Year 2000.”

This report describes the readiness of electric systems of North America to
operate into the Year 2000, and the systematic process used to achieve and
document that readiness.  Due to the interconnected nature of the electric
systems in North America, NERC has expanded the scope of its facilitation
efforts to include power systems in the United States and Canada, and the
northern portion of the Baja California Norte, Mexico.

NERC will continue to update DOE on remaining issues identified in this report
and on operational preparedness activities of the electric power industry.

Key Results of Y2k Preparations in the Electric Power Industry

NERC believes that the electric power industry will operate reliably into the Year
2000 with the resources that are Y2k Ready today.  A full report on Y2k
readiness status is provided in Sections 2 and 3.

Key Result 1: The Bulk Electric Systems of North America Are Ready to Operate
into the Year 2000 — The bulk electric systems reporting monthly to NERC
indicate more than 99% of all mission-critical facilities, systems, and components
are now ready to operate into the Year 2000.

Key Result 2: Individual Organizations are Recognized by NERC to be Y2k
Ready or Y2k Ready With Limited Exceptions — This report provides the first
step in achieving public disclosure of the Y2k readiness status of individual
electricity organizations.  NERC believes that the 251 organizations listed in
Appendix B are Y2k Ready or Y2k Ready With Limited Exceptions, in
accordance with criteria established by NERC.  All of these organizations are to
be congratulated for meeting the industry target of June 30, 1999, and for
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providing information to substantiate this status.  Of the 251 organizations, 64
have identified to NERC specific exception items that are summarized in
Appendix C.  These exception items represent a fraction of a percent of total
facilities being addressed within electric industry Y2k programs.  NERC believes
that the work schedule provided to complete these exception items in the next
few months represents a prudent use of resources and does not increase risks
associated with reliable electric service into the Year 2000.

Key Result 3: Progress in Local Distribution Systems Improved in the Second
Quarter — The readiness of investor owned, public power, and rural cooperative
distribution systems markedly improved in the past quarter.  This improvement is
believed to be the result of a concerted effort among the approximate 2,900 local
distribution systems to increase awareness and compliance with the industry
readiness target of June 30, 1999.  The table below provides a brief summary
indicating that 96.3% of distribution systems have been verified to be Y2k Ready.
Another 3.2% of distribution systems have reported that they will be Y2k Ready
before the end of the year, most of them in the third quarter.  Surveys were not
received from the remaining 0.5% in the most recent quarter.  However, most of
these entities not responding in the second quarter are believed to be Y2k Ready
or to have no digital components, based on responses to surveys in previous
quarters.  Details on distribution systems are provided in Section 3.6 of the report
and Appendices D and E.

Investor Owned Public Power Cooperative Total %
Y2k Ready 545,962 MW 92,011 MW 69,467 MW 707,440 MW 96.3%
Not Y2k Ready 4,791 MW 8,225 MW 10,501 MW 23,517 MW 3.2%
Unknown 0 MW 2,570 MW 808 MW 3,378 MW 0.5%
Total 550,753 MW 102,806 MW 80,776 MW 734,335 MW 100%

Key Result 4: The Electric Industry Has Applied a Thorough and Systematic
Approach to Addressing the Y2k Issue — The electric industry has applied a
thorough and systematic process to identify, test, and fix or replace mission-
critical components used to produce and deliver electricity.  The process
methods and results are well documented.

Key Result 5: Self-Reported Data Is Being Verified — The data used by NERC
and its Y2k process partners to assess the readiness of electric systems is
principally self-reported.  NERC gained a greater sense of confidence in the
accuracy of reported data by working closely with Y2k program managers.  Of
the organizations reporting to NERC, 84% of the Y2k programs have been
audited.  36.7% of the programs were reviewed by both internal and external
auditors; 23.4% by external auditors, and 23.9% by an internal corporate auditor.

Key Result 6: Minimal Operational Impact — Mission-critical component testing
indicates that the transition through critical Y2k dates is expected to have
minimal impact on electric system operations in North America.  It is estimated
that fewer than 3% of items that were tested during the Assessment phase had
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any difficulty with Y2k date manipulations.  The types of devices that did
experience trouble with Y2k date manipulations exhibited mostly nuisance errors,
such as incorrect date displays and date-time stamps used for data logging and
reporting.  In most cases, Y2k did not affect primary device functions related to
keeping generators and power delivery facilities in service and electricity supplied
to customers.  Despite this mostly nuisance nature, many items that were found
to have date issues were systematically replaced or fixed, further reducing
operating risks.

Key Result 7: Contingency Plans are Y2k Ready — Although the impacts of Y2k
are expected to have minimal effects on the ability to reliably operate electric
power systems, the industry has taken proactive steps, under its “defense-in-
depth” strategy, to prepare for possible operating contingencies.  NERC and its
ten Regional Reliability Councils recently completed a review of Y2k contingency
plans for the more than 200 bulk electric systems of North America (control
areas, transmission providers, and NERC security coordinators).  More than 99%
of these organizations provided plans that document well-designed strategies to
prepare for operations during the transition and to respond safely and effectively
to a problem.  The results of the contingency planning review are provided in
Section 4 of the report, with a list of participating entities in Appendix F.

Key Result 8: Y2k Efforts Are Providing Additional Benefits — The electric
industry’s Y2k efforts have provided unprecedented opportunities for process
improvement.  Just to name a few examples, the electric industry has been able
to identify and test its essential digital systems, to increase coordination of
mission-critical services across intra- and intercompany boundaries, to
accelerate computer system replacement projects, and to update contingency
and emergency procedures.  The benefits of Y2k readiness extend to everyday
improvements in reliability of electricity services, not just being ready for the
rollover to the Year 2000.

Key Issues

Although the electric power industry is in a good state of readiness for Y2k, there
are several key issues that require continuing diligence:

Key Issue 1: Some Bulk Electric Organizations Are Not Y2k Ready — There
remains a minority of electric systems that have not met the industry target of
being Y2k Ready by June 30, 1999.  Of the 268 entities reporting monthly to
NERC, 17 (6.3%) indicated they are not yet fully Y2k Ready or Y2k Ready With
Limited Exceptions.  Of these late entities, the average percent completion of
Remediation and Testing is 88%.  Of these 17 entities, eight expect to be Y2k
Ready by the end of July, three by the end of August, five by the end of
September, and the last one in October.  Details are provided in Section 2.
Resolution of this key issue is expected by the end of the third quarter — NERC
will provide a follow-up progress report to DOE.
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Key Issue 2: Some Distribution Systems Are Not Y2k Ready — The progress of
distribution systems in the second quarter is encouraging.  However, 3.2% of
distribution systems (based on MW load served) are not Y2k Ready and another
0.5% did not provide reports in the most recent quarter.  Of the public power
distribution systems, 8% reported not yet being Y2k Ready and another 2.5% did
not participate in the surveys in the second quarter.  In the cooperative area,
13% of systems are not yet Y2k Ready and another 1% did not respond in the
second quarter.  Some of the distribution systems in the public power and
cooperative areas expect to achieve their Y2k Ready status in the fourth quarter.
Tracking completion of distribution systems remains a priority for the follow-up
progress report to DOE at the end of the third quarter.  Details are provided in
Section 3.6.

Key Issue 3: Dependency on Voice and Data Communications  — This issue has
been raised in the two most recent reports, but is so important that it remains a
top priority for the electric industry.  Operation of electric systems is highly
dependent on voice and data communications, some of which are operated by
external service providers.  The dependence on voice and data communications
directly affects real-time operations and control of electric systems and therefore
continues to require attention in contingency planning and preparations.  To
mitigate this dependency, the following steps have been taken:

• NERC facilitated integrated Y2k tests between several electricity
organizations and two major communications carriers covering facilities in
three states: New York, New Jersey, and Pennsylvania.  A separate report
on this test activity is being prepared for publication.

• Electricity organizations have conducted face-to-face meetings with their
communications service providers to share Y2k readiness information.

• NERC has scheduled two industry-wide drills that emphasize the capability to
operate with loss of communications.

• Through an interindustry task force, the electric power industry has
coordinated information sharing and contingency planning with other key
infrastructure sectors, such as communications, natural gas, oil, and
transportation.

NERC fully expects that communications services providers will be ready to
operate reliably into the Year 2000.

Key Issue 4: Supply Chain Dependencies — Close analysis of the exception
items in Appendix C highlights the electric industry’s dependence on suppliers of
critical technologies associated with power plant distributed control systems
(DCS), energy management systems (EMS), supervisory control and data
acquisition systems (SCADA), and communications hardware and software.
Although the large majority of suppliers have been responsive to the needs of the
electric industry, there remain some suppliers that are not fully cooperative or are
stretched beyond their resources.  The electric industry continues to seek
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upgrades, testing, and certification in some of these critical areas from particular
vendors.  NERC will continue to report on the status of vendor support along with
future updates on the Exceptions List.  If necessary, NERC will report to DOE the
names of individual vendor organizations requiring attention.

Continuing Industry Efforts

This report marks a transition to Phase 3 of NERC’s Y2k coordination plan.
Phase 1, during the summer of 1998, provided an initial assessment of Y2k
readiness status and focused the industry on common objectives.  Phase 2 was
from September 1998 through July 1999, during which the industry concluded
most of its Y2k Remediation and Testing process and NERC reported progress
to DOE on a quarterly basis.  Phase 3 will be completed in the remaining months
of 1999 and encompasses the following activities:

1. NERC and its Regional Reliability Councils, in a cooperative partnership with
several trade associations, will continue to facilitate electric industry
preparations for Y2k.

2. The NERC Y2k readiness assessment process will continue to track
exceptions to the June 30, 1999 readiness target and periodic updates will be
provided to DOE on the status of those exceptions.  NERC will closely
monitor and report the progress of those organizations that are completing
Y2k readiness after the June 30, 1999 target.  NERC will provide a follow-up
written report to DOE based on industry data through October 1999.

3. NERC and its ten Regional Reliability Councils will continue to monitor
preparations for and deployment of operational and contingency plans.

4. The industry will conduct a second Y2k drill on September 8–9, 1999 to
rehearse Y2k procedures, communications, and contingency response plans.

5. NERC will continue to coordinate efforts with the telecommunications industry
and other critical suppliers to mitigate possible risks associated with
dependencies.

6. NERC and the electric industry will support and participate in the
development of the President’s Y2k Information Coordination Center (ICC).
The ICC will allow the monitoring of timely status information from critical
infrastructure sectors during Y2k transition dates.
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What Can Others Do?

Overall success of Y2k efforts in the electric industry depends on cooperation
between the industry, government agencies, and customers.  Provided below are
suggestions as to how these stakeholders may help the process.

Federal Governments in the United States, Canada, and Mexico:

• Allow the industry to continue managing Y2k efforts.  Feedback on overall
goals and effectiveness of Y2k efforts should be provided through the existing
industry-led program.

• Coordinate global issues related to Y2k that may have secondary effects on
sustaining electricity supply in North America.

• Facilitate intersector coordination as needed to address interdependencies
and assure continuity of essential services.

State, Provincial, and Local Governments

• Encourage electric utilities within the local jurisdiction to participate in the
industry efforts facilitated by NERC, its Regional Reliability Councils, and the
industry trade association partners.  Maximize the use of the existing NERC-
facilitated process and readiness assessment information.  Redundant
surveys and reports draw resources from the primary focus of addressing Y2k
issues.

• Encourage disclosure of Y2k readiness status by jurisdictional electricity
organizations, in accordance with NERC guidelines and consistent with the
initial list of disclosures provided in this report.  Consider the impacts of any
jurisdictional electricity organizations that expect to complete the readiness of
mission-critical electrical facilities after June 30, 1999.

• Facilitate interutility coordination within the jurisdiction to assure continuity of
essential utility services such as electricity, water, sewage, natural gas, and
telephone.

• Prior to the century day rollover, facilitate community awareness and
preparedness.  Foster sharing of Y2k information with the public.

• Facilitate coordination of emergency services such as police, fire, and other
emergency management services.  Facilitate public information processes
during Y2k transition periods to ensure critical information is available in a
timely manner.

Electricity Customers

Thanks to the efforts of electric utilities to prepare for Y2k and the anticipated
minimal impact on electric operations, the risk of electrical outages caused by
Y2k appears to be no higher than the risks we already experience.  Electrical
outages may occur throughout the year due to wind, ice, snow, floods,
earthquakes, and other natural events.  Electrical outages may also occur due to
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equipment failures, traffic accidents, or a power shortage during an extremely hot
or cold period.  Electricity customers should review their risk exposure to
everyday events that could impact electric service and historical experience with
their service provider.

• Customers should identify the possible impacts of a service interruption on
their business or home and initiate actions necessary to assure safety and
business continuity.  Power supply decisions should be based on the
customer’s risk exposure on a year-round basis, rather than the anticipation
of any single event, such as Y2k.

• Customers should check the Y2k information provided by the local electricity
provider on the Internet or through literature mailings.

• Customers with electrical demands essential to safety and public well-being,
such as hospitals, emergency services, public communications, gas, water,
and sewage facilities, and hazardous materials handlers should review their
emergency power supply provisions and procedures, and coordinate their
needs with the local electricity provider.

• Large commercial and industrial customers that would be impacted by an
electrical outage should review their emergency power supply provisions and
procedures.  Large customers who are contacted by their energy provider
should cooperate with requests for information about plans for use of
electricity during Y2k transition periods.
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Section 1

Background

1.1 Y2k in Electric Systems

An overview of how electric power systems work and a summary of the possible
effects of Year 2000 (Y2k) on electric systems are provided in Appendix A of the
January 11, 1999 report by the North American Electric Reliability Council
(NERC).  This report may be downloaded at http://www.nerc.com/y2k.

1.2 Y2k Readiness Assessment Objective

In a letter to NERC dated May 1, 1998, the United States Department of Energy
(DOE) requested an initial assessment by September 1998 of the electric
industry’s progress in addressing the Y2k issue and assurances that electric
systems are ready to operate into the Year 2000.  A copy of the DOE letter is
provided in Appendix A.

Recognizing the importance of continuing updates in status, the electric industry
has provided written quarterly reports to DOE since September 1998.  This final
report is intended to satisfy the DOE request for assurances that electric systems
are ready to operate into the Year 2000 by providing a comprehensive review of:

• What the electric industry is doing to address the Y2k issue and how much
progress has been made through June 30, 1999.

• What the plans are to complete the preparations for Y2k.

• How the industry is preparing to deal with and minimize the impact of any
contingencies on the electric system that might still occur despite best efforts
to fix or replace Y2k-deficient devices.

1.3 Readiness Assessment Process

A brief overview of the readiness assessment process is provided here.  A more
detailed description of the process was provided in Appendix C of the January
11, 1999 NERC report to DOE (available at http://www.nerc.com/y2k).

NERC Y2k Readiness Assessment Process — The NERC Y2k Readiness
Assessment process uses a detailed questionnaire that allows each organization
to report progress across NERC-established mission-critical areas.  The
reporting cycle has been completed on a monthly basis since its inception in July
1998.  The NERC questionnaire is targeted to the about 200 entities that own,
operate, or monitor the bulk electric systems of North America.

Distribution System Process — A separate process to gather information from
the approximately 2,900 distribution systems in North America is facilitated,
under NERC coordination, by the American Public Power Association (APPA),
the Canadian Electricity Association (CEA), the Edison Electric Institute (EEI),
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and the National Rural Electric Cooperative Association (NRECA).  These
organizations bring the ability to closely coordinate with electric distribution
entities through their existing membership channels.  These four organizations
have consolidated their findings into the distribution report of Section 3.6.

Nuclear Facility Process — NERC has enlisted the Nuclear Energy Institute (NEI)
to provide assessment findings for nuclear facilities, which have been
incorporated into Section 3.2 of the report.  The coordination of NEI’s Y2k
program with the NERC process allows for greater efficiency and technical
expertise in the nuclear area than would otherwise be available.  CEA has
assisted in the nuclear area by providing analysis of data from Canadian nuclear
facilities.

Business Information Systems — EEI has developed the assessment report on
Business Information Systems that is included in Section 3.7, based on data from
the NERC assessment reports.

1.4 NERC Assessment Report Format

The NERC Y2k Readiness Assessment uses a Microsoft EXCELTM format.  This
spreadsheet is available from the NERC web site at http://www.nerc.com/y2k.
Completed responses are gathered electronically at the end of each month and
compiled into an EXCEL database.  The process has been automated to
facilitate the aggregation of the individual reports, while maintaining the
anonymity of the reporting organizations.  Once submitted, the reports go
through a verification and data validation process.

The final results are made public each month on the NERC Y2k web site at
http://www.nerc.com/y2k.  A list of responding entities is also provided on the
NERC Y2k web site.  However, NERC continues to honor a firm commitment to
all reporting organizations that NERC will not connect their identities to the
specific responses in the database.

The NERC Y2k Readiness Assessment spreadsheet has an initial section to
identify the organization, followed by sections covering the following areas
essential to sustained, reliable operations of electric systems into the Year 2000:

• General preparation (project plans, contingency plans, training, etc.)

• Nuclear power generation

• Non-nuclear power generation

• EMS/SCADA

• Telecommunications

• Substation controls and system protection (including distribution)

• Business information systems
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1.5 Reporting Criteria

The criteria for reporting Y2k Ready status to NERC are defined as follows:

Y2k Ready — Y2k Ready means a system, component, or application has been
determined to be suitable for continued use into the Year 2000.  Note that Y2k
Ready is not necessarily the same as Y2k Compliant, which requires fully correct
date manipulations.  The definition of Y2k Ready requires that the primary
function(s) of the system, component, or application will continue to be provided
reliably into the Year 2000.  Although fixing or replacing a deficient system,
component, or application to make it Y2k Compliant is one common solution,
achieving Y2k Ready status may also be accomplished through remediation.
Remediation may include, for example, a software patch to display a correct date
to an operator.  Remediation could also be procedural, such as providing a highly
reliable alternative that allows continuation of the primary function of the system,
component, or application.  Being Y2k Ready requires verification that each
function necessary to reliably produce and deliver electricity is very likely to:

1. Not be impaired by a Y2k failure;

2. Continue performing satisfactorily into the Year 2000; and

3. Be sustainable into the Year 2000.

Mission Critical — Mission critical describes a system, component, or
application whose misoperation could directly contribute toward the loss of a 50
MW or larger generating resource, the loss of a transmission facility, or
interruption of system load.  Another concept for determining which items are
mission critical includes those that impact the ability to keep customer lights on or
impact the safety of the public or employees.  The NERC report template lists
component categories that should be considered mission critical.

Reasonable Exceptions — The Exception List is intended to capture mission-
critical items that will be completed after June 30, 1999.  Reasonable exceptions
are those that do not pose a measurable risk to reliable electric operations into
the Year 2000.  Factors that are considered in evaluating whether exceptions are
reasonable include:

• Number of facilities within an organization

• Percent of system production or delivery capacity for that organization

• Expected completion date(s)

• Importance of the facilities to the electricity production and delivery chain

• Steps taken to mitigate risks (e.g. the component has been tested offline and
is Y2k Ready at the component level, but will be installed and final testing
conducted during a fall 1999 outage)
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Section 2

Overview of Y2k Readiness Second Quarter 1999

This section provides an overview of the Y2k readiness status of electric systems
in North America, based on data provided through June 30, 1999.  Supporting
data are available for electronic download from the NERC Y2k web site at
http://www.nerc.com/y2k.

2.1 Participation Levels

About 99% of the 3,088 electricity supply and delivery organizations in North
America have participated in the NERC Y2k readiness assessment process to
date.  Lists of all participating organizations are available at the NERC Y2k web
site at http://www.nerc.com/y2k.

Reports in the second quarter were received from entities representing:

• More than 717,0181 MW (97.6%) of system peak demand out of a total
estimated system peak demand for North America of 734,3352 MW.

• More than 673,284 MW (92.9%) of non-nuclear generating capacity out of
724,741 MW total non-nuclear capacity estimated for North America.

• 100% of operational nuclear reactors representing 111,046 MW in the United
States and 15,610 MW in Canada, reporting through NEI and CEA.

                                                
1 This number understates the demand reported, because it is based only on NERC data.  With
data provided by APPA, NRECA, and CEA, the demand covered is projected to be nearly 100%.
2 The estimated peak demand is based on an assumption of a 94% coincidence factor applied to
the sum of the Regional peaks provided in the NERC Reliability Assessment report.

Generation Reporting

Generation

Fossil/Hydro Nuclear

The sum of the non-nuclear and
nuclear generation reporting to
NERC is 799,940 MW.  Based on
historical data, demand estimates
for the transition period into the
Year 2000 are expected in a
range between 514,034 MW
(70%) and 367,167 MW (50%) of
system peak demand.  A
conservative estimate is that the
generation that will be available
and Y2k Ready will exceed the
highest electrical demand during
the transition to the Year 2000 by
at least 55%.

Expected Load 
During Y2k Transition

Load

50% 70%
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2.2 Assessment of Project Planning and Management Involvement

This first readiness assessment section reviews project plans and controls and
management involvement.  This section refers to data from the NERC
assessments and therefore is limited to bulk electric systems, independent power
producers (IPPs), and some of the larger distribution entities.  Results from the
remaining distribution systems are addressed in Section 3.6.

Executive Involvement in Y2k

Findings:

Analysis:

Executive involvement has been strong throughout the NERC facilitation process
and continued to improve in the most recent quarter.  Every entity reporting to
NERC indicates, as of June 30, 1999, that the Y2k program is the direct
responsibility of a vice president or higher or its equivalent.

97% percent of reporting entities indicate the Y2k program status is reviewed by
the board of directors or its equivalent on a quarterly basis.  Of the 3% of
organizations not reporting quarterly to a board of directors, three are Generation
and Transmission (G&T) cooperatives, three are municipalities, and one is an
independent power producer (IPP).  Each feels it does not have the equivalent of
a board of directors or that the board is not available on a quarterly basis.

Recommendations:

Executive oversight and commitment is essential to Y2k project success.  The
risk potential for shareholders, customers, neighboring electric systems, and
dependent industries warrants that Y2k program accountability should remain at
the executive level for the remainder of the Y2k process.  Therefore:

100% of reporting
entities indicate the Y2k
program reports to a
vice president or higher
or its equivalent.

97% of reporting entities
indicate the board of
directors or governing
body of the organization
receives at least
quarterly briefings on
the Y2k program.
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1. The Y2k program at each electric supply or delivery organization should be a
direct responsibility of a corporate vice president or higher (or equivalent for
organizations other than corporations).  This individual should be accountable
for the overall success of the Y2k program.

2. The board of directors or equivalent governing body of each organization
should receive at least quarterly updates of the Y2k program status.

Use of a Written Y2k Plan

Findings:

Analysis:

Use of written plans has continued to improve throughout the NERC-facilitated
process.  These plans document responsibilities, project controls, schedules,
testing procedures, reporting measures, and other management tools to assure a
thorough and systematic process for addressing Y2k.

Of the three organizations reporting use of unwritten plans or no plans, one is an
IPP and two are distribution-only systems.  Two are already Y2k Ready and the
third expects to be Y2k Ready by September 30, 1999.

Recommendations:

1. The Y2k program at each electric supply or delivery organization should
continue to be guided by a written plan.

2. A Y2k program plan is a dynamic document that should be continuously
adapted to meet evolving requirements.

94% of entities reporting
indicate they have
developed a written
plan for the
management of their
Y2k projects.

5% indicate a written
plan exists but is a work
in progress.

1% indicate they expect
to use an unwritten plan
or no plan.
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2.3 Overall Progress Compared to Y2k Milestones

Y2k progress is measured by NERC as a percent of work completed in several
key phases.  A percent of work completed is used in lieu of counting devices or
systems completed.  This approach avoids over or under statement of the work
remaining, because some devices or systems can be tested and remediated very
easily and others require extensive resources and time.

NERC has adopted the use of three phases: Inventory, Assessment, and
Remediation and Testing.  NERC has deliberately avoided placing a strict
definition on these three phases to prevent conflicts with previously existing
internal project definitions.

These terms are commonly accepted in the industry and represent a reasonable
division of the Y2k technical work.  The division of work into these phases,
however, is approximate and may require a certain amount of translation from
internally defined project measures within each organization.  Remediation and
Testing is intended to include repair or replacement of Y2k-deficient systems or
components.

It should be noted that these NERC-defined work phases do not necessarily flow
sequentially.  They will often be completed in parallel and there may be a need to
iterate between the phases.  For example, some devices may require testing to
complete the initial assessment of Y2k susceptibility.  After repair, the device
may be tested again.

The NERC progress assessment is focused on mission-critical systems
associated with the reliable and sustained production, transmission, and
distribution of electricity into the Year 2000.  This approach is consistent with
NERC’s mission of facilitating the reliability of electric systems in North America.

There is a section in the NERC report for business systems.  However, the focus
there is on mission-critical systems needed to assure continuity of essential
services.

Although additional, nonessential functions may be voluntarily reported on the
NERC report, ultimately these functions are the responsibility of each
organization to track and complete to the satisfaction of customers, regulators,
shareholders, and other stakeholders.

Findings:

Averages of the reporting organizations for the second quarter of 1999 (as of
June 30, 1999) indicate the following overall progress and average completion
dates for mission-critical electrical systems:
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Y2k Program Phase
Average Percent

Complete June 30, 1999
Average

Completion Date
Inventory 100% October 1998

Assessment 100% January 1999
Remediation/Testing 99% June 1999

The monthly progress (% of effort completed) for each of the three phases is
shown in the graph below.

A more detailed analysis is provided below for each of the three work phases,
beginning first with the Inventory phase.  100% of all organizations reporting to
NERC have completed the initial Inventory. The graphic below represents the
completion dates of the Inventory phase for the reporting entities.  The last five
organizations completed the Inventory on June 30, 1999.  Typically, these later
organizations were holding the Inventory process open until near the end of the
testing program in case additional items were found, although the NERC
reporting process was intended to capture initial Inventory efforts.

This graph and similar
ones that follow have on
the horizontal axis the
numbers one through 268,
representing each entity
reporting through the
NERC process in June
1999.  The responses
were sorted by magnitude
for viewing and analysis.
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A similar curve below shows that all entities reporting to NERC have completed
the Assessment phase.  Assessment requires an initial review of whether the
device or system may be susceptible to Y2k anomalies and should be further
tested, repaired, or replaced.  It does not require full completion of testing and
remediation.  The last five organizations reported completing the Assessment
phase on July 1, 1999

The industry target was to complete Remediation and Testing for all mission-
critical electrical facilities by June 30, 1999.  251 organizations (93.6%) have
completed Remediation and Testing fully or with a limited number of exceptions
(see a discussion of exceptions in the next section).  There are 17 organizations
reporting to NERC that they have not completed the Remediation and Testing
phase.  These 17 programs are on average 88% complete, with the lowest level
of completion being 60%.  This first graph below shows completion of
Remediation and Testing as a percent of effort by each organization.  The small
area above and to the right of the curve represents work remaining.  The large
area below and to the left of the curve represents work completed in Remediation
and Testing.

Assessment Completion Dates

06/01/97

08/31/97

11/30/97

03/01/98

06/01/98

08/31/98

11/30/98

03/01/99

06/01/99

Remediation/Testing % Complete

0

20

40

60

80

100



August 3, 1999 A Year 2000 Readiness Disclosure

-10-

The table below summarizes the makeup of the entities that have yet to complete
the Remediation and Testing phase.

Small
(<500 MW)

Mid-sized
(500-2,000 MW)

Large
(>2,000 MW) Total

Investor Owned 1 1 2
Public Power 3 4 2 9
G&T Cooperative 1 1
IPP 3 2 5

Total 7 7 3 17

The second graph below shows the completion dates for Remediation and
Testing.  The dark line indicates a target of June 30, 1999.  Of the 17 entities that
are not yet complete, eight plan to be done with Remediation and Testing by the
end of July, another three by the end of August, five more by the end of
September, and the last one in October.

The final graph below shows the Y2k Ready dates for the entities reporting to
NERC.  The breakdown is similar to that above for the Remediation and Testing
phase. The latest expected Y2k Ready date for the entities reporting to NERC is
October 31, 1999.
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Recommendations:

1. All organizations that have not yet completed Remediation and Testing of
mission-critical electrical systems should do so as soon as practical.

2. All organizations that have a limited number of exceptions should identify
those to NERC for tracking and report the rest of the program as Y2k Ready.

2.4 Entities That are Y2k Ready or Y2k Ready With Limited Exceptions

For the first time, the electric industry is able in this report to identify
organizations that are Y2k Ready or Y2k Ready With Limited Exceptions.  The
exception process is described in Section 2.5.

The reasons for moving to a readiness disclosure at this time are:

• To respond directly to the DOE charge in May 1998 for NERC to assure
electrical systems are ready to operate into the Year 2000 by July 1999.

• To provide further incentive to accelerate programs at organizations that are
not currently Y2k Ready.

• To provide recognition to the organizations that have stepped up and met the
challenge of making their systems Y2k Ready in accordance with the industry
target and criteria.

Appendix B provides a list of the 251 organizations that are recognized by NERC
to have met NERC Y2k readiness criteria for mission-critical electrical systems.
Based on the data received, NERC believes that these organizations, both Y2k
Ready and Y2k Ready With Limited Exceptions, will be able to operate reliably
into the Year 2000.

NERC has based this list of organizations on data in the monthly NERC reports
and receipt of a written readiness statement from an officer of each organization.

Recommendations:

1. NERC encourages all other electric organizations in North America to provide
a Y2k public readiness disclosure.

2. NERC will continue to update the Y2k Ready list on a monthly basis, as
additional organizations provide disclosure statements and supporting
information, and as exceptions are completed.

2.5 Exception Reporting

Recognizing that some Remediation and Testing may extend beyond the June
30, 1999 target for some entities, NERC in January 1999 initiated an Exceptions
Report process to allow more detailed identification and tracking of specific line
items that would be completed after the target date. This exception reporting
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process allows more precise reporting and analysis and a more accurate
assessment by NERC of the reliability impacts of these schedules.  An analysis
is provided below and the exception list is provided in Appendix C.

There are currently 63 organizations reporting non-nuclear exception items.3  All
reported exceptions appear reasonable and do not affect the ability to operate
reliably into the Year 2000.  All work and testing are scheduled for completion
before the end of the year, with the vast majority of the items to be completed in
the third quarter of 1999.

The exceptions are not included in the summary information reported above in
Section 2.2.  In terms of level of effort in the three phases, the exceptions
represent a small fraction of 1% of total Y2k efforts and therefore the 99%
completion of Remediation and Testing for the industry is unaffected.  The
exceptions do affect the reported Y2k Ready dates, as the exception items are
not shown in the Y2k Ready dates in Section 2.2 above.  The Y2k Ready dates
for the exceptions are provided in Appendix C on an item-by-item basis.

The exceptions that have been reported are principally in five categories:
emissions monitoring, SCADA/EMS, generating unit controllers, communications,
and customer support systems.  The nature of the exceptions is described below.

Emissions Monitoring  — There are 18 organizations reporting 28 units that are
pending upgrades and certification of Continuous Emissions Monitoring Systems
(CEMS) after June 30.  These numbers are believed to understate the number of
units and organizations still working on making emissions monitoring systems
Y2k Ready.  However, emissions monitoring does not affect the ability of any unit
to produce electricity.  The impact is principally one of potential regulatory
penalties if an organization is forced under emergency conditions to operate
without CEMS.  Because there is no direct impact on electric reliability, some
organizations may not be reporting CEMS as mission critical for electric
operations.  Irrespective of the number of organizations and units affected, the
industry is heavily dependent on vendors of these systems for upgrades and
certification — and there appears to be a continuing backlog of demand for
vendor support in this area.

EMS/SCADA — There are 26 Supervisory Control and Data Acquisition
(SCADA) and Energy Management Systems (EMS) reported to have new
upgrades that will require testing into the fall.  Other control center computers
and support systems are also reported as exceptions.  Once again, this area is
limited by availability of software and technical support from vendors.  Taken
individually, each of these exceptions seems reasonable.  In most cases, the
replacement system or upgrade is Y2k Ready and is pending final installation
and testing.  In other cases, the exception impacts only a small portion of the
system.  However, collectively 26 SCADA and EMS systems on the exception list

                                                
3 The status of nuclear facilities is addressed separately in Section 3.2.
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warrants close monitoring over the next few months to assure that the work
schedules are met.

Non-nuclear Generating Units — DCS upgrades and testing are expected in the
fall of 1999 for 25 units.  Miscellaneous controllers at another 19 units will
complete Remediation and Testing during outages in the fall.  Several others are
reported as completing final integrated testing of the units in the fall, although the
units will be tested at the component level prior to the target date.  These
exceptions are estimated to impact less than 30,000 MW or less than 4% of total
non-nuclear generating capacity.  The risk posed here is low, because demand
during key rollover periods is expected to be no more than 50–70% of the
summer peak.  Even considering the need for extra operating reserves, the
available generating capacity is well in excess of any credible demand during
Y2k transition periods.

Communications — 14 entities report exceptions affecting voice or data
communications systems, such as radio systems, microwave, LAN/WANs, and
data acquisition systems.

Customer Support Systems — Customer billing, metering and service systems
are reported by seven organizations due to new systems or upgrades planned in
the fall.

Analysis:

About 24% of reporting entities indicate they have one or a few exceptions to the
NERC target of June 30, 1999.  The exception list, as summarized in Appendix
C, does not present a risk to electric reliability for several reasons:

• The number and capacity of facilities is small and does not impact the ability
to serve customers into the Year 2000.

• Some items have been tested at the component level and are pending final
installation and testing.

Despite these assurances, exceptions related to SCADA/EMS, plant DCS and
controllers, and communications are essential to reliable operations and warrant
close scrutiny in the follow-up tracking process by NERC and DOE.  It is
apparent also that the greatest uncertainty in the area of exceptions is the ability
of vendors to meet these stated schedules.

Recommendations:

1. Organizations reporting exceptions are requested to provide a monthly status
report on each item in the exception report.  NERC will publish a monthly
update of the exceptions summary list.

2. These organizations should make a concerted effort to meet the stated
schedules.
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Section 3

Detailed Analysis of Y2k Readiness Second Quarter 1999

This section provides detailed results from the Y2k readiness assessment of
electric systems based on data provided through June 30, 1999.  Each technical
area of the progress report includes major findings, an analysis of those findings,
and recommendations.  Supporting data are available for electronic download
from the NERC Y2k web site at http://www.nerc.com/y2k.

3.1 Non-Nuclear Generation

Findings:

With 673,284 MW (92.9%) of non-nuclear generation reporting out of the 724,741
MW of total non-nuclear capacity in North America, the following progress is
reported as of June 30, 1999:

Y2k Program Phase Average Percent Complete
Inventory 100
Assessment 100
Remediation/Testing 98

The graph below indicates substantial progress in Remediation and Testing of
generating units since the previous report.  As of June 30, Remediation and
Testing of generating units is nearly completed at 98%.

The second graph below indicates the estimated dates for achieving a Y2k
Ready status for mission critical non-nuclear generation.  The area of non-
nuclear generation has slightly lagged the other technical areas tracked by the
NERC report process.  This is indicative of the challenges in scheduling
maintenance outages for some plants to allow final testing.
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Analysis:

Testing of non-nuclear generators continues to indicate a minimal number of
failures that might cause an unremediated unit to trip.  Fully remediated units are
all expected to be able to operate into the Year 2000.

Of particular interest are the results of integrated tests involving the entire
generating unit.  It is estimated that more than 100 units at dozens of utilities
have been tested while operating on line and producing power.  These tests
consist of simultaneously moving as many systems and components as possible
to various test dates.  These tests require an extraordinary level of preparation
and coordination to ensure the safety of all systems and that the impact to the
electric system would be minimal should a unit trip during the test.

Of all the integrated unit tests reported to date, not one test of a fully remediated
unit has resulted in a Y2k failure that caused the unit to trip.  In some cases, units
that were moved forward to a post January 1, 2000 date have been left to
continue running with clocks set ahead with no negative consequences.

Although these results are encouraging, there are cases in which components
have required replacement or remediation.  Examples of components that require
particular attention include:

• DCS operator interface incorrect date display

• Computer controller BIOS operating system

• Data loggers incorrect date display

• Continuous emissions monitor data recording software or analyzer software

• Annunciator (alarm) systems

• Sequence of events recorder

• Precipitator controls
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• Miscellaneous support systems – analyzers, recorders, etc.

Recommendations:

1. Any remaining non-nuclear plants that have not completed Y2k testing should
be completed as soon as practical and the final status reported to NERC.

2. Additional integrated unit testing should be considered, as practical.

3. Controls should be adopted that assure Y2k Ready facilities remain ready.
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3.2 Nuclear Generation

Nuclear facility Y2k programs are closely coordinated within the overall
enterprise Y2k program.  However, to take advantage of substantial work and
leadership in this area by NEI, NERC requested that NEI provide an assessment
of Y2k activities in the nuclear sector for incorporation into this report.  The
assessment by NEI is provided here.

In Generic Letter 98-01, the Nuclear Regulatory Commission (NRC) requested
that each operational nuclear generating plant submit a report by July 1, 1999.
The report was to “confirm that your facility is Y2k ready, or will be Y2k ready, by
the year 2000 with regard to compliance with the terms and conditions of your
license(s) and NRC regulations.”

NERC requested readiness status of nuclear plants based on mission-critical
items.  The scope of nuclear generation’s Y2k readiness program was much
broader than the NERC reporting requirements.  The nuclear program
encompasses many additional items considered important by the nuclear plant
managers.  This summary is based on plant readiness reports submitted to the
NRC and NEI.  Status is reported based on the full scope of the nuclear program.

Findings:

With 100% of nuclear generation participating, the following progress is reported
as of June 30, 1999:

Y2k Program Phase Average Percent Complete
Inventory (Initial Assessment) 100
Detailed Assessment 100
Remediation and Validation 99+

The graph below indicates substantial progress in Remediation and Testing.  As
of June 30, Remediation and Testing was well over 99% complete.
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Readiness reports identified only 58 items needing remediation and provided a
scheduled completion date for each item.  This list includes all open items that
would be considered critical under NERC reporting criteria, of interest to the
NRC, or important to the plant.  A current list of open items, by plant, is available
from the NEI web site at http://www.nei.org.

Based on the criteria discussed earlier in this report, all nuclear generation
facilities are Y2k Ready or Y2k Ready With Limited Exceptions.

Status:

Each of the 103 commercial nuclear power reactors in the United States has
reported the status of their Year 2000 readiness program, based on guidelines in
Nuclear Utility Year 2000 Readiness.  These programs apply to software,
hardware, and firmware in which failure due to a Y2k issue could interfere with
performance of a safety function or impact continued safe operation of the
nuclear facility.

From industry reports, 68 reactors have completed all remediation and are Y2k
Ready.  Of the 35 reactors with work remaining, 14 report they are only
remediating site support systems that do not impact reactor operations.  There
are 21 reactors remediating plant operating or plant support systems.

Over the past two years, the nuclear industry has tested about 200,000 items
that could be susceptible to Y2k issues.  Of these, about 5% — or 10,000 items
— needed remediation.  The industry has completed over 99% of the overall
readiness program.

Each facility also prepared contingency plans for key Y2k rollover dates using
guidance in Nuclear Utility Year 2000 Readiness Contingency Planning.  These
plans will reduce the impact of internal or external Y2k induced failures.  Both
industry guidelines are publicly available at the Nuclear Energy Institute web site
at http://www.nei.org.

The NRC, the federal government’s nuclear safety regulator, has been directly
involved in the industry’s Y2k readiness activity for the past two years, including
on-site program reviews.  NRC audits and on-site reviews have confirmed that
nuclear power plants will continue to generate electricity safely and reliably into
the Year 2000.  The agency also concurs that all safety systems will function if
required to safely shut down a plant.  Independent NRC and industry audits have
concluded that Y2k readiness programs have been properly executed.

The nuclear industry’s Y2k effort has been closely coordinated with NERC.  The
current industry status leads to high confidence that nuclear generation plants
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will continue to reliably deliver their share of the nation’s electricity needs well
into the next century.

Recommendation:

1. Nuclear generation plants should take action to finish open remediation items
by the projected completion date.  NEI and the NRC will monitor progress and
completion of the 58 open items.   An up-to-date status is posted on NEI’s
web site.
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3.3 Energy Management Systems

The following results are reported at the end of the second quarter 1999 for
control center Energy Management Systems (EMS) and Supervisory Control and
Data Acquisition (SCADA) systems.

Y2k Program Phase Average Percent Complete
Inventory 100
Assessment 100
Remediation/Testing 97

As indicated in the graph below, EMS and SCADA systems are 97% complete in
the Remediation and Testing phase.  It is expected that remaining items will be
completed in the third quarter of 1999.

As shown in the graph below, the projected schedule for achieving Y2k Ready
status for EMS/SCADA systems has gradually improved, with the remaining few
systems to be completed in the third quarter.
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Analysis:

Most companies utilize commercial EMS/SCADA products.  A few have ordered
new Y2k compliant systems as part of their Y2k remediation approach.  For
those who have ordered new systems, Y2k testing may consist of factory
acceptance tests in the vendor’s shop.  For these new systems, Y2k issues are
typically resolved prior to delivery and installation.  In some cases, delivery of
new programs or upgrades past June 30, 1999 will result in final testing in late
summer or early fall.

The types of Y2k issues being found in control rooms include incorrect date
manipulations in:

• Client server hardware and software

• UNIX operating systems

• PC hardware and software

• PC operating systems

Recommendations:

1. Any remaining EMS or SCADA systems that have not completed Y2k testing
should be completed as soon as practical and the final status reported to
NERC.

2. Controls should be adopted that assure Y2k Ready facilities remain ready.
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3.4 Telecommunications

Findings:

The following are the progress results in the second quarter 1999 for the
internally owned and operated telecommunications systems used to monitor and
operate electric supply and delivery systems.

Y2k Program Phase
Average Percent

Complete
Inventory 100
Assessment 100
Remediation/Testing 99

Remediation and testing of electric utility owned telecommunications facilities has
progressed well and is very close to complete with more than 99% done.

Final telecommunications items are projected for completion in the third quarter,
as seen in the updated schedule below.
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Analysis:

The electric industry owns and maintains a majority of its voice and data
communications facilities.  However, external service providers are used for a
significant portion of voice and data communications.  These external providers
may be local telephone carriers leasing dedicated circuits to carry monitoring and
control signals to power plants and substations.  They also may provide long
distance services, satellite systems, cellular systems, and wide-area networks.
The electric industry, like many other industries, is dependent on a complex set
of integrated communications systems.

Most entities report satisfactory progress in testing their internal communications
systems, as reported above.  Like EMS/SCADA and DCS systems,
communications is an area that often requires support from vendors.  Entities
report making Year 2000 upgrades on older network equipment (e.g. routers,
hubs, and switches).  Often, testing procedures or results have been achieved
with the assistance of or information available from equipment vendors.

It is apparent that extensive integrated testing with external voice and data
communications service providers is not practical.  Typically, these service
providers are working hard to complete their own program and cannot dedicate
substantial resources to joint testing with individual customers, including electric
utilities.  Also, these service providers typically cannot provide live circuits for
end-to-end testing with electric systems, leaving most testing for the laboratory.

Examples of areas where Y2k anomalies have been discovered in electric utility
owned communications systems include:

• Network management software

• Routers – primary functions work, diagnostics software may be impacted

• Control Signaling Unit/Digital Signaling Unit devices – incorrect date display

• PBXs – some require remediation

• Fax machines – incorrect date stamp

Partial loss of voice and data communications remains a high priority for
contingency planning for electrical systems.  Backup voice communications
systems that do not have common failure modes with primary systems are the
appropriate strategy for voice communications.  These issues are discussed
further under contingency planning in Section 4.

Recommendations:

1. Any remaining electric utility owned communications systems that have not
completed Y2k testing should be completed as soon as practical and the final
status reported to NERC.

2. Controls should be adopted that assure Y2k Ready facilities remain ready.
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3.5 Substation Controls and System Protection

Findings:

The progress by phase in the area of substation controls and system protection
is provided below.

Y2k Program Phase
Average Percent

Complete
Inventory 100
Assessment 100
Remediation/Testing 99

Work has progressed furthest in the area of substation controls and system
protection.

Remediation and Testing in the area of substation controls and system protection
will be completed in the third quarter of 1999.
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Analysis:

Most entities report finding no system protection devices that would cause power
interruptions or safety concerns as a result of a Year 2000 rollover in digital
electronics.  Some report minor issues with microchips and relays that may result
in minor cosmetic results, such as two-digit years in logs.  Entities report repair of
these devices using vendor supplied chip upgrades.  Many electric systems still
utilize electro-mechanical relays, which are not date sensitive.  Most report
known work around procedures for cosmetic problems.

The types of Y2k issues being discovered include:

• Protective relays – nuisance problems with incorrect date stamp when
operated

• Sequence of event recorders – incorrect date displays

• Digital faults recorders – incorrect date displays

• Miscellaneous digital controllers (transformer tap, capacitor, voltage regulator)
– nuisance problems

Some relays and devices do not recognize a leap year, but this condition exists
in other years as well, is not unique to Y2k, and is not an operating problem.

Recommendations:

1. Any remaining substation controls or system protection components that have
not completed Y2k testing should be completed as soon as practical and the
final status reported to NERC.

2. Controls should be adopted that assure Y2k Ready facilities remain ready.
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3.6 Distribution Systems

Background:

Due to the number (about 2,900) and diversity of distribution systems in North
America, NERC has relied on the assistance of four electric industry associations
(APPA, CEA, EEI, and NRECA) to collect information on the developing state of
readiness of electric distribution systems.  Due to the differences among industry
segments, each association took a different approach to collecting assessment
information.  This section of the report is presented through the collaborative
efforts of these four organizations.

The most recent EIA statistics show the following breakdown for customers
served by distribution utilities in the United States:

Status of Investor Owned Distribution Systems

EEI’s approach, addressing the investor-owned sector of distribution systems, was
to analyze the distribution system data provided by the NERC assessment reports.
The majority of the investor-owned electric utilities are directly involved in reporting
to NERC in all assessment categories, including distribution. This approach also
allows EEI to assess distribution system status of investor-owned utilities that are
not part of EEI’s membership.

Indicated below is the second quarter 1999 Y2k progress results for distribution
system organizations responding to the NERC survey:

Customers Served in
Distribution Systems by Ownership Class

Investor Owned
75%

Public Power
14%

Cooperative
11%

Investor Owned Public Power Cooperative
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Y2k Program Phase Average Percent
Complete

Inventory 100
Assessment 100
Remediation/Testing 99

The graph below indicates that distribution systems reporting to NERC are nearly
complete, at an average of 99%.

The graph below shows that distribution systems reporting to NERC are tracking
at a similar pace to other technical areas.
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Status of Public Power Distribution Systems

APPA’s approach is a continuing one.  To date, APPA has received responses
from almost 99% of all systems, representing almost 100% of the customers
served by public power.  APPA also has included Y2k readiness information from
the Virgin Islands, Guam, American Samoa, and Puerto Rico.

In 1998, APPA developed a three-tiered survey to assess the current Y2k status
of APPA member and nonmember public power systems.  Over 2,000 surveys
were sent out, followed by a phone survey starting in October 1998. The first tier
was a comprehensive three-page survey sent to the largest 240 systems. The
second tier was a two-page survey sent to the middle 538 systems. The
remaining systems, those with less than 3,000 customer meters, received a
simplified one-page survey.

During the first quarter of 1999, APPA surveyed all systems greater than 3,000
customer meters, and surveyed all 2,000 public power systems again in June
1999 via a phone survey.

The APPA results reported below for the second quarter of 1999 are based on
the 1,737 responses received during June 1999 (86.37% response rate).  These
results represent close to 98% of the customers served by public power entities.

Of the 1,737 organizations responding to questions about the expected Y2k
readiness dates, 1,623 systems (93%) reported that they have attained Y2k
readiness for critical delivery of electrical services.  By the end of the third quarter
of 1999, 98% of all systems will be Y2k Ready.  Supporting charts are provided
below.  Detailed data for public power systems are provided in Appendix D.

Public Power Readiness - June 1999 
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As public power systems move from Y2k testing to contingency planning in the
latter part of 1999, the most recent APPA survey indicates that 92% of mid-sized
systems and 96% of the larger systems have specific Y2k contingency plans.
Others will utilize existing contingency plans based on years of operation as
transmission-dependent utilities.

In the area of Y2k program audits, APPA’s survey indicates that almost 93% of
public power systems are performing some sort of audit — internal, external, or
both.  Additional details of the APPA survey are available in Appendix D.
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As of June 1999, 1,623
public power
organizations report
completion of their Y2k
Ready status for
electrical systems.
These Y2k Ready
organizations represent
about 90% of the
customers served by
public power entities.
The remaining
respondents indicate
they expect to be Y2k
Ready on the dates
shown.

For the1,712 APPA
survey respondents
providing Y2k Work
Completion
estimates, the
average work
completed was
95%.  The chart to
the left shows how
that average is
distributed among
the respondents.
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Status of Cooperative Distribution Systems

NRECA’s approach started with a telephone survey of 875 rural distribution
systems, including NRECA nonmembers, in August 1998. Questions about
generation were not posed to rural electric distribution systems, as they do not
control generation assets. The generation and transmission (G&T) cooperatives
that do own generation are reporting through the NERC process.

Information from the August 1998 survey established a baseline set of data on
the amounts and types of equipment at each distribution cooperative. That data
was used to divide rural electric distribution cooperatives into two groups for the
fourth quarter survey conducted in early December 1998.  600 cooperatives that
have minimal or no Y2k-sensitive equipment were faxed a four-page abbreviated
form.  The remaining 275 cooperatives were faxed an eight-page survey similar
to the NERC form.

At the outset of the third quarterly survey, NRECA and APPA determined that
both organizations were surveying a small subset of members in common.  With
APPA’s input, NRECA finalized a list of 858 rural electric distribution systems,
thus accounting for the members in common with APPA. The list was also
updated to include several recent cooperative mergers.

In March 1999, NRECA faxed a five-page survey to all 858 systems, requesting a
fax reply. The survey form encompassed NERC’s questions on EMS/SCADA,
telecommunications, substations/distribution, and a new section containing
questions about the relationships between the distribution cooperatives and their
wholesale power suppliers.  Uncertainty about bulk power supply readiness was
the major concern expressed by cooperatives prior to this survey.

The fourth survey conducted by NRECA at the end of June 1999 covered 858
distribution cooperatives.  NRECA reviewed the March 1999 data to determine
patterns in readiness dates, anomalies in answers (such as testing completed in
June but not ready until December 1999), and strong use of digital electric
distribution technologies.  Cooperatives that fell into one of those categories were
faxed a detailed form, essentially the same as they had received during previous
surveys.  The rest of the cooperatives were faxed a one-page form containing
questions derived from NERC’s Y2k readiness “benchmarks”: regular reports to
boards of directors, written plans, completion percentages and dates for the
phases of Y2k work defined by NERC, and other questions.

NRECA agrees with NERC’s analysis of testing completion dates versus Y2k
ready dates as discussed in the April 30 report (see p. 19 — Analysis).  That is,
NRECA believes that a small number of items are driving overall completion
schedules.
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In addition, some cooperatives continue to include non-mission-critical (as
defined by NERC) systems, equipment and applications in the overall readiness
reporting.  Therefore, those cooperatives may be slightly under-reporting
readiness milestone achievements as well as providing a “Y2k-Ready” date
beyond June 30, 1999.  NRECA endorses NERC’s definition of mission-critical
items, and continues to recommend that its member cooperatives report within
this overall industry process in that light.

NRECA did not include questions about power or transmission supplier
readiness and relationships as in March.  The results of the March survey
showed overwhelmingly that cooperatives appear to be satisfied with Y2k-related
communications from bulk power and transmission suppliers, as well as with the
state of readiness at those same suppliers.  In addition, the progress toward
readiness of all bulk power and transmission suppliers taking part in the industry
coordination process with NERC, as demonstrated in past quarterly reports,
provides some reassurance.

NRECA received 821 (96%) responses to its June 1999 survey indicating
completion of 99% of Inventory, 98% of Assessment, and 91% of Remediation
and Testing.  About 25 cooperatives that did not respond in June repeatedly
reported Y2k ready dates ranging from December 1998 through June 1999 on
previous surveys.  NRECA has detected a reluctance on the part of cooperatives,
who have been ready for months and previously reported that readiness, to
continue the paper chase of quarterly reporting.

Rural electric cooperatives provide service to 13,840,998 meters throughout the
United States. Based on reporting by cooperatives throughout the NERC
coordination process, cooperatives serving 11,903,258 meters are Y2k Ready.
Cooperatives serving 1,799,330 meters are not Y2k Ready, but will be by the end
of 1999. The status of cooperatives serving 138,410 meters currently can not be
determined.

Additional details from the NRECA survey results may be found in Appendix E.
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Y2k Ready Dates for
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Summary Analysis:

The graphic below summarizes the Y2k readiness status of distribution systems
by owner class.  Investor-owned distribution systems report directly to NERC and
account for 75% of customers served.  The investor-owned distribution systems
are 99% complete in terms of load served and 98% in terms of number of
organizations reporting to NERC (four organizations were not 100% complete
with distribution systems as of June 30, 1999).

Public power distribution systems serve about 14% of load in the United States.
Based on data received in the second quarter of 1999, distribution systems
serving about 90% of the load served by public power report they are Y2k Ready,
8% are not Y2k Ready, and 2.5% are unknown.

Cooperative power systems serve about 11% of load in the United States.
Based on data received in the second quarter, 86% of cooperative systems
report being Y2k Ready, 13% are not, and 1% is unknown.

As shown by the graph below, the vast majority of customers are served by
distribution systems that have been verified to be Y2k Ready.
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Of the distribution organizations reporting in this section, only a minority makes
extensive use of digital electronics and SCADA systems.  Nearly a third, in fact,
do not rely on digital systems for the delivery of electricity at all.  Where digital
components do exist, they may be found in SCADA systems, voltage regulators,
reclosers, meters, recorders, relays, capacitor controls, automatic transfer
switches, time-of-use meters, and communications interfaces.  These devices
were evaluated, assessed, and tested for Y2k readiness.  The vast majority have
been fixed or replaced.

Of the Y2k related problems found at distribution entities, most are related to
date-sensitive electric meters, time-switched capacitors and voltage regulators,
and fault recorders.  Nearly all of these manifestations are not mission critical to
the reliable delivery of electric power to ultimate consumers.  However, these
devices are being replaced or remediated, as necessary.

Recommendations:

1. All distribution organizations whose mission-critical items were not ready by
June 30, 1999 should plan to have mission-critical systems and components
Y2k ready as soon as possible.

2. Distribution entities should prepare Y2k plans including special operating
procedures, training, contingency plans, and emergency response plans.
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3.7 Business Information Systems

Background:

Although business information systems generally do not have instantaneous
impact on North America’s power supply, some of these functions may be
necessary for the sustained operation of the organization.  Electricity providers
must have the continuing ability to service customers, order fuel supplies, pay
their work force, and locate equipment in the field.

The Y2k effort in business information systems typically started much earlier than
most Y2k efforts in the power generation, transmission, and delivery areas and
has evolved to become part of the corporate Y2k effort.  There are many factors
that determine the specific approach to a utility’s business information systems
Y2k effort.  These factors include the age of the existing systems, pending
mergers/acquisitions, and the current or future regulatory climate in the state(s)
in which the utility operates.  Typical approaches to addressing the business
information system Y2k issues include replacing systems, fixing existing
systems, and retiring systems that are out of date and no longer needed to
support the business.

The readiness assessment of business information systems was done with the
cooperation of APPA, CEA, EEI, and NRECA.  This section of the report is based
on NERC assessment reports and was prepared by EEI.

Findings:

The following are the results in the second quarter of 1999 for business
information systems at electric supply and delivery organizations responding to
the NERC survey:

Y2k Program Phase
Average Percent

Complete — 2nd Qtr 99
Inventory 100
Assessment 100
Remediation/Testing 96

Analysis:

To date, 238 electricity providers have responded to the business information
systems portion of the NERC survey.  The readiness of business information
systems continued to improve during the three months since the first quarter
1999 report with 100% of Inventory, 100% of Assessment, and 96% of the
Remediation and Testing efforts completed.  All organizations responding to the
NERC survey expect to beY2k Ready in the third quarter.
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It is interesting to note that business information systems are no longer at a
higher percentage of completion than the other areas of the NERC assessment,
even though the Y2k effort for business systems generally started much earlier.
Program managers report that the business information systems have been the
most difficult area to finalize.  Some of the reasons cited include:

• Difficulty in testing distributed systems due to the complexity of those systems
and information relationships

• Network components are difficult to test thoroughly, as real-world
environments are difficult to replicate for testing purposes

• Vendors have changed their compliance statements concerning software and
hardware

• Waiting on vendors to supply Y2k fixes, or waiting for certification and testing
of outsourced systems before Remediation and Testing can be completed

• Large business systems upgrade and replacement projects are taking longer
to complete than anticipated

• Rapidly changing business environment that has delayed some Y2k efforts
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Y2k-related issues are being discovered in the following business- or facilities-
related areas:

• Mainframe computers

• Servers — operating systems

• PCs — hardware and operating systems

• Software applications

• Heating, ventilation, and air conditioning (HVAC) systems

• Security access systems

Recommendations:

1. Organizations should adjust schedules and apply the necessary resources to
complete the Remediation and Testing of the few remaining items in their
inventory immediately.

2. Controls should be adopted that assure Y2k Ready facilities remain ready.
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Section 4

Contingency Planning and Preparations

4.1 Goal of Contingency Planning

The NERC Y2k Program uses a “defense-in-depth” concept.  Test results into the
second quarter of 1999 continue to indicate that Y2k failures do not appear to be
of the type that would cause properly remediated electrical facilities to trip out of
service.  However, the consequences of wide spread or extended outages,
however improbable, are so significant that the industry does not plan to stop
simply with testing and repairing equipment.  Contingency planning is an
important step in assuring that electric systems are operated in a manner such
that operating problems are handled without resulting in a loss of electric service
to customers due to Y2k.

4.2 NERC Y2k Contingency Planning Guide

NERC has developed a guide to Year 2000 contingency planning and
preparations for the electricity supply and delivery systems of North America.
The goal is to mitigate operating risks to achieve reliable and sustained electric
operations during the transition into the Year 2000 and beyond.

This guide is intended to address all aspects of electric power production,
transmission, and distribution in North America.  The guide is available on the
NERC Y2k web site at http://www.nerc.com/y2k.

The following steps outline the NERC process for Y2k contingency planning and
preparations.  These steps are intended as a general guide.  Regions and
operating entities are expected to develop contingency plans that meet their
specific requirements.

Step 1: Identify Y2k Operating Risks

Step 2: Conduct Y2k Scenario Analysis

Step 3: Develop Risk Management Strategies

Step 4: Implement General Preparations

Step 5: Plan Power System Operations during Y2k Periods

Step 6: Implement the Y2k System Operating Plan

4.3 Organization and Responsibilities

The effort of preparing electric systems for operation during critical Y2k transition
periods must be coordinated at several levels.  NERC is coordinating
contingency planning and preparations at the Interconnection and interregional
levels.  NERC will review the contingency planning and preparation efforts across
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all ten Regional Reliability Councils.  NERC has formed a special Y2k
Contingency Planning Task Force to facilitate this effort.

Regional Reliability Councils will coordinate efforts within their Regions and with
neighboring Regions.  This includes intra- and interregional studies and
preparations.  Regional Reliability Councils will assure participation of members
of the Region.

Organizations that operate generation, transmission, or distribution systems will
participate through the Regions in this contingency planning and preparations
effort.

4.4 Report of Contingency Plan Review

In October 1998, NERC requested that all bulk electric system operating entities
in North America prepare a first draft of Y2k contingency plans by December 31,
1998 and final Y2k contingency plans by June 30, 1999.  The ten NERC
Regional Reliability Councils reviewed the draft and final contingency plans.  The
results were reported to the NERC Y2k Contingency Planning Task Force in
January 1999 and July 1999.  The following results were achieved:

• All bulk electric entities have developed Y2k contingency plans in accordance
with NERC guidelines.  A list of bulk electric system entities whose
contingency plans have been reviewed by NERC and the ten Regional
Reliability Councils is provided in Appendix F.

• The contingency plans have been determined to meet the objectives of the
NERC guidelines and to satisfactorily address credible risks associated with
Y2k.

• Contingency plans have been coordinated and integrated on a Regional and
interregional basis.

• Contingency plans are supported by operating and engineering analysis of
Y2k risks and mitigation strategies.

4.5 Summary of Risk Mitigation Strategies

Contingency plans express the specific operating and response plans of each
operating entity and each Region.  It is necessary that these plans be customized
to local reliability requirements.  However, there are several common threads that
run through all entities and Regions:

• Staffing Critical Facilities — During the Y2k transition periods, operating
entities are planning to place additional operating and technical personnel in
essential substations, power plants, operating centers, and other key
facilities.  In most cases, steps have been taken to curtail vacations and
adjust staffing schedules during the critical periods.  These additional
personnel will allow more secure operations and a timely response to any
conditions that may arise during the Y2k transition period.  Additional



August 3, 1999 A Year 2000 Readiness Disclosure

-40-

computer support, communications, and management personnel will also be
available at key locations to assure continuity of essential services and
information.  Personnel are being trained in their roles and are being provided
opportunities to practice those roles during the NERC Y2k drills, as well as, in
some cases, other company drills.

• Back-up Communications  — As previously described in this report, voice and
data communications are perceived to be the greatest vulnerabilities of
reliable electric system operations.  To address this dependency on
communications, electric power organizations are using existing and newly
installed redundant communications.  Mobile radios, satellite phones,
internally owned PBXs, cell phones, and other systems afford electric utilities
two, three, and in some cases four independent ways to communicate with
operating personnel.  Practicing the use of back-up voice communications
has been the focus of the NERC Y2k drills.  With a possible loss of data
communications, a bare minimum of operating information may be transferred
by voice to the control center to allow continued safe and reliable operation.
Manual data transfer is slow and limited in the amount of data that can be
transferred, however, it was proven effective during the April 9, 1999 Y2k drill.

• Commitment of Additional Generation Resources — All operating entities are
planning for the provision of additional generation resources during the Y2k
transition periods.  In most cases, base-loaded units will be backed off from
maximum output to some lesser amount.  This reduced base-load unit output
will permit starting additional units, which normally would not run during the
long New Year holiday weekend.  Most units will be operating at a reduced
output that is above the minimum but below the maximum allowable for the
unit.  This approach allows the system operator maximum flexibility to
increase or decrease unit outputs in response to higher or lower-than-
expected customer demands.  Some units may be running but synchronized
to their own plant loads rather than the Interconnection.  This approach allows
the unit to operate as a reserve that can be synchronized within a few
minutes, if needed.

• Nuclear Plants Operate Normally — Nuclear plants are expected to operate
at either normal output or in some Regions at levels slightly below maximum
output such as in the 80–95% range.  Backing off nuclear units allows greater
flexibility to the system operator by allowing room for other types of
generation.  Nuclear plant operators and system operators will finalize
operating strategies for the nuclear facilities based on assuring the utmost of
safety with these plants and meeting the electrical needs of the power
system.

• Increase in Operating Reserve Requirements — Operating reserves consists
of extra generating capacity that is either spinning on line or available to start
and provide electricity within ten minutes (the timing requirement may vary on
some systems).  Normally operating reserves would cover the largest single
contingency on the system.  If operating reserves are used, such as following
the loss of a generator, the system operator quickly restores the reserve
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amount by scheduling additional generation on line, thus preparing for the
next possible contingency.  During the Y2k transition periods, minimum
operating reserve requirements will be increased to at least two to three times
normal operating reserve requirements.  With the number of additional units
committed to operate, actual operating reserves are expected to be much
higher than the minimum requirement.

• Reduce Transfer Limits on Bulk Transmission System — Most systems are
considering a some reduction in the amount of energy transfers they will allow
across key transmission facilities.  This strategy ensures transmission lines,
transformers, high voltage DC systems, and other transmission facilities are
not loaded to their maximum transfer capability.  For example, a group of
transmission lines that make up a power transfer interface may be limited to
80% or 90% of its normal maximum rating to allow greater flexibility and
security.  Transfers may also be limited to amounts below settings that would
arm special protection schemes, such as the islanding schemes in the
Western Interconnection.  Reducing transfer limits will not impact the ability to
serve customers, because there will be an abundance of generation on line.
So much additional generation is expected to be available that transfers
should be lower even than they normally are during a holiday weekend.

• Fuel Supply Flexibility — Fuel supply is not expected to be a major risk for
electric operations.  Coal and oil supplies will be assessed to assure
adequate supplies are on hand at the generator.  Many organizations are
temporarily increasing the supplies above normal levels.  Natural gas supplies
are for the most part in the gas pipeline.  Availability of natural gas is being
coordinated with those suppliers. Reservoirs that supply hydroelectric
facilities will be adjusted to ensure maximum reserve capacity is available.
Pumped storage facilities will be in a position to either pump or generate
depending on system demand.  Although fuel supply is not seen as a major
risk, the strategy is to maintain maximum flexibility to use alternative types of
fuels.

• Curtail Short Term Maintenance — Most organizations plan to make all
generation, transmission, and distribution facilities available for operation
during the Y2k transition periods.  This approach requires the curtailment of
maintenance activities that might normally result in a portion of facilities out of
service.  Some facilities that are in a major overhaul or under construction
may be excluded.

4.6 Y2k Transition Periods

One aspect of contingency preparedness is identification of the key transition
periods.  Each Region and company was allowed to assess risks and establish a
plan to commit personnel and other resources.  There were differences in view
as to the start time and duration of the key transition periods.  The shortest
period suggested was two hours prior to midnight December 31 until two hours
after.  The NERC Y2k Contingency Planning Task Force reviewed risk factors
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associated with the transition to the new century and identified the following as
the key Y2k transition periods for operation of electric power systems:

• 6 p.m. EST December 31, 1999 to Two Hours Past Midnight Local Time —
During this transition period, operating entities are requested to be at the
maximum state of operational readiness.  6 p.m. EST has been selected to
correspond to one hour prior to the midnight rollover of clocks referenced to
Greenwich Mean Time (GMT).  A portion of communications, energy
management systems (EMS), and supervisory control and data acquisition
(SCADA) systems use clocks referenced to GMT.  These clocks do not
directly affect the production and delivery of electricity, but they do support a
number of measurement, transaction, and information management services
in the control center.  This initial key transition period should continue until at
least two hours past midnight local time.  This duration allows sufficient “soak
time” past midnight to determine if any anomalies have occurred.  Each
operating entity is requested to prepare criteria and instructions for the
termination of the alert condition and release of personnel.  It is
recommended that this release require a positive communication from the
appropriate operating authority.

• January 3 Load Pickup — The load pickup on the first business day of the
Year 2000 on Monday, January 3 is also a key transition period.  Typically,
the load pickup period would extend from about 6 or 7 a.m. local time until
midday.  Considering the uncertainty of customer activities on the first
business day of the Year 2000, electric systems should be in a heightened
state of alert.  The level of resource deployment should also consider the
results from the initial transition period.

• Ramping of Generation Resources — To put additional generating units in
service, it may be necessary to ramp units up or down to arrive at the most
conservative configuration for the New Year transition period.  It is
recommended that this shifting of resources be conducted gradually going
into and out of the transition period.  This gradual shifting may require a one
to two-day period to implement.

• Maintenance Curtailment Period — There are no specific time
recommendations for curtailment of short-term maintenance, other than it be
implemented prior to the December 31 transition period.  However, once
again gradual changes to system configuration are preferred and practical
limitations with staffing may dictate that the maintenance curtailment process
extend for several days up to one to two weeks.

• February 29, 2000 — The leap year date transition into and out of February
29 is also considered a key Y2k transition date.  Specific plans will be
developed pending the results of the New Year transition.

• August 22, 1999 — This date is associated with the end of the calendar for
Global Positioning Satellites (GPS).  GPS signals are used to provide time
stamps for some monitoring devices.  The GPS satellites are expected to
operate properly into and beyond August 22, 1999, and the impact of a failure
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would be minimal on electric system operations.  However, as a precaution
NERC plans to issue an alert to security coordinators and control areas to be
on a heightened state of awareness during this period.

4.7 Market Cooperation

The operating strategy outlined above (extra generation and reduced transfers)
may have modest impacts on electricity markets.  However, all users of the
transmission system benefit from the added reliability afforded by these risk
mitigation strategies.

Operating entities and Regions are working closely with electricity market
participants to minimize market impacts while taking steps to assure reliability.  In
addition to the risk mitigation strategies previously described, the NERC Y2k
Contingency Planning Task Force recommends the following steps to assure a
smooth transition of electricity markets into the Year 2000:

• Voluntary Halting of New Transactions from 22:00 December 31 until 02:00
on January 1 — Operating entities are requested to implement and market
participants are requested to honor a voluntary halting of new hourly non-firm
transactions during this four-hour period.  The time refers to local time of the
operating entities involved in the transaction.  It is anticipated that hourly non-
firm transactions will be minimal during this period anyway, especially
considering the large surplus of generation that is on, and therefore impacts
should be minimal.

• Smooth Ramps of Schedules — Operating entities are requested to
coordinate schedules that may be ending or starting near midnight on
December 31.  Being the start of a new year and a new month, and being the
end of the week, could normally result in a larger-than-usual number of long-
term energy transactions being scheduled in or out.  To assure a stable
transition, some operating entities may choose to spread the ramping period
over a wider time frame to avoid sudden shifts around midnight on December
31.

• Provide Information to Market Participants — Operating entities are requested
to provide information to market participants regarding Y2k operating plans
and possible market constraints.  These plans should be posted on the Open
Access Same-time Information System (OASIS) of each provider and other
forums as available.  Operating entities and market participants are requested
to work together cooperatively to develop and implement strategies to assure
the highest level of system security during Y2k transition periods.

• Take Additional Steps as Necessary to Maintain Reliability — Operating
entities may need to take additional steps beyond those outlined above to
maintain a secure system in response to actual or perceived Y2k risks.  Each
operating entity already has the authority to take steps necessary to maintain
a secure system.
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4.8 Communications and Information Management

Communications plans are an essential element of an effective Y2k operating
strategy.  Communications plans already exist for coordination between electric
systems and Regions, and within individual electric systems.  These plans are
being reviewed and upgraded as necessary for Y2k.

More than two years ago, NERC established 21 regional security coordinators to
monitor power system conditions and coordinate steps to assure reliability.
These security coordinators have access to information within their Regions and
to a dedicated Hotline for interregional coordination.  The security coordinators
are installing satellite voice systems as an alternate communications channel
during Y2k transition periods.

NERC is working closely with the U.S. Department of Energy (DOE) and the
President’s Council on the Year 2000 Conversion to develop interindustry
information interfaces that will allow the gathering and dissemination of timely
information from various critical infrastructure industries during Y2k transition
periods.  This process will also include same-day information from Asia,
Australia, Europe, and other advanced time zones.  The current plan is to staff
the Y2k information centers continuously from December 29, 1999 until January
4, 2000.

Within each Region, control areas are able to communicate with each other and
the security coordinator over alternate voice systems.  Control areas also provide
redundant communications systems over their geographic areas.

4.9 NERC Y2k Drill September 8–9, 1999

The goal of the September 8–9, 1999 NERC Y2k Drill is to provide the bulk
electric systems of North America an opportunity to rehearse key portions of their
administrative, operating, communications, and contingency response plans for
the transition into the Year 2000.  Three major objectives have been identified to
guide development, implementation, and evaluation of the drill:

• Demonstrate the ability to effectively deploy resources and perform operating
and administrative procedures related to the transition from December 31,
1999 to January 1, 2000;

• Demonstrate, under simulated conditions of a loss of one or more primary
voice or data communications systems, the ability to effectively use back-up
voice communication systems in support of reliable electric operations; and

• Demonstrate, under simulated Y2k conditions, the ability to effectively deploy
elements of Y2k contingency response plans.

The September 8–9, 1999 NERC Y2k Drill Guide is posted on the NERC Y2k
web site at http://www.nerc.com/y2k.
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4.10 System Restoration and Emergency Plans

As described previously in this report, electric systems in North America are not
expected interruptions of service caused by Y2k.  Extensive testing completed to
date indicates that Y2k does not impact the primary functions related to
production and delivery of electricity.

Although the risk of electrical outages caused by Y2k appears to be minimal, the
industry’s defense-in-depth strategy dictates that system restoration capabilities
are important.  System restoration may consist of reconnecting a deenergized
portion of the electric system to a portion that is energized.  If there are no
energized connection points, restoration would use black-start generation
procedures already in place to provide initial energization.  As the system is
“rebuilt,” parts of the system are reconnected to reestablish a fully interconnected
and energized system.

Restoration strategies on the bulk electric system are driven by a specific
sequence of operations designed to reenergize and reconnect the backbone
transmission system as quickly as possible.  These existing procedures are
driven mostly by the physical constraints of the system.

The control area is the focal point for restoration procedures.  NERC reliability
standards require that each control area have restoration plans, including black-
start capability.  Dependence on external black-start resources should be
coordinated to ensure they will be available under Y2k conditions.  Control areas
should review their system restoration plans and provide training and drills
related to restoration.  These drills are outside of and in addition to the NERC
September 8–9 drill.  The September 8–9 drill guide provides more detailed
recommendations on restoration procedures, training, and drills.

4.11 Operating Interconnected

The NERC Y2k Contingency Planning Task Force and the NERC security
coordinators recommend that the first priority should be to operate electrical
systems of the major North American Interconnections in as close to a normal
configuration as possible, with interties closed (connected).  Isolated operations
may be considered reasonable as a last resort under emergency conditions or
pursuant to power system restoration following a blackout.  It is not practical or
reliable, however, to operate a normally connected system in an “islanded”
configuration when it has been designed, built, and protected for interconnected
operations.

4.12 Interindustry Coordination of Contingency Plans

NERC has worked closely with representatives from other critical infrastructure
industries (telecommunications, natural gas, oil, and transportation) that share
Y2k dependencies.  An interindustry task force was formed to review
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dependency issues.  The results are available in a report posted on the NERC
Y2k web site at http://www.nerc.com/y2k.
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Section 5

NERC Y2k Coordination Plan

This section provides a summary of the Y2k coordination activities of the electric
industry of North America.  The program is being facilitated by NERC in
cooperation with the ten Regional Reliability Councils and their members.  As
described in Section 2 of this report, several trade associations assist NERC by
facilitating efforts in various sectors of the industry: APPA, CEA, EEI, NEI, and
NRECA.

The electric power industry of North America has proven its capability to meet
operating challenges over the past 30 years through close coordination of
planning and operations.  The result is the most reliable electric service in the
world.

5.1 Objectives

The goal of the NERC Y2k Coordination Plan is to prepare the electric systems
of North America for reliable and sustained operations into the Year 2000 and
beyond.  This goal is achieved through the following objectives:

• Assuring mission-critical systems were Y2k Ready by June 30, 1999 through
coordination of a rigorous program of identification, repair or replacement,
and testing of software, digital components, and integrated systems.  The
principal tool for coordinating this effort at the industry level is the NERC Y2k
Readiness Assessment Report.

• Coordinating the sharing of Y2k technical and project management
information and resources.  This sharing occurs through the NERC Y2k web
site, industry conferences and workshops, technical committee meetings, a
NERC-sponsored Y2k Coordination Task Force, an EPRI information
exchange program, and other cooperative efforts.

• Coordinating the assessment of Y2k operational risks and developing and
implementing contingency plans in accordance with the NERC Contingency
Planning Guide.

• Coordinating industry-wide readiness drills.

5.2 Defense-in-Depth Strategy

NERC is focused on operational reliability through a “defense-in-depth” strategy.
This defense-in-depth strategy assumes that although one has taken all
reasonable and necessary preventive steps, there can never be 100% assurance
that major system failures cannot cause a catastrophic outcome.  Instead,
multiple defense barriers are established to reduce the risk of catastrophic results
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to extremely small probability levels and to mitigate the severity of any such
events.

Despite the NERC Y2k readiness assessment process and the efforts of
countless persons across the industry, there is no guarantee that all Y2k
deficiencies will be identified, fixed, and tested in the remaining time.  The
cornerstone of the NERC Y2k plan, therefore, is to coordinate industry actions in
implementing the following defense-in-depth strategy:

1. Identify and fix known Y2k problems.  NERC is providing a vehicle for sharing
of information on known Y2k problems and solutions associated with the
operation, control, and protection of power generation, transmission, and
distribution facilities.  This information includes a generic inventory of Y2k
susceptible components, testing guides, and Y2k project management
guides.

2. Identify most probable and credible worst-case scenarios.  NERC facilitated
the conduct of Regional and individual system assessments of risks to
determine most probable and credible worst-case scenarios.  Mitigation plans
for these scenarios have been developed and will be implemented on a
Regional and local basis.

3. Plan for the probable — prepare for the worst.  NERC is coordinating efforts
to prepare for reliable and sustained operation of electric systems into the
Year 2000 and beyond.  Preparations include development of special
operating procedures and conducting training and system-wide drills.

4. Operate systems in a precautionary posture during critical Y2k transition
periods.  NERC will coordinate efforts to assure electric power systems are
operated in a manner commensurate with identified operating risks.
Examples of precautionary measures may include reducing bulk power
transfers, ensuring that all available generation and transmission facilities are
in service, and increased staffing at control centers, critical substations, and
generating stations during date rollover periods.

5.3 NERC Y2k Coordination Plan

To accomplish the objectives stated above, a “Y2k Coordination Plan for the
Electricity Production and Delivery Systems of North America” was developed in
June 1998 and is continuously maintained.  This plan is divided into the following
three phases:

Phase 1 (May–September 1998) — In Phase 1, NERC mobilized coordination
and information sharing efforts and performed a preliminary review of Y2k
readiness of electric power production and delivery systems.  Phase 1
culminated in an initial report to the NERC Board of Trustees on September 14,
1998 and to DOE on September 17, 1998.
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Phase 2 (September 1998–July 1999) — NERC assisted the Regional
Reliability Councils and their member operating entities in resolving the known
Y2k technical problems.  A process of monthly reporting of progress using
established criteria was completed.  A Contingency Planning and Preparations
Guide process was implemented to identify, assess, and prepare for most
probable and credible worst-case scenarios.  Phase 2 ends with this report to
DOE on measures being taken to prepare bulk electric power production and
delivery systems for operation during the Y2k transition.

Phase 3 (July 1999–March 2000) — During this period, NERC and its Regional
Reliability Councils will review preparations and implementation of Y2k plans.
NERC will facilitate the conduct of a September 8–9, 1999 drill and final
arrangements to prepare for critical Y2k periods.

The NERC plan outlines the following tasks:

Task 1. Establish an Internet web site for sharing of information on known Y2k
problems and solutions.  NERC has established a Y2k web site and will
continue to add resources and links to other sites. The web site includes
Y2k resources and an information exchange forum.  (Done and
continuing.)

Task 2. Prepare a Y2k-related list of bulk electric system key contacts.  This list
identifies Y2k key personnel in each Region and at system operating
entities.  This list is maintained on the NERC Y2k web site.  (Done and
continuing.)

Task 3. Establish a NERC Y2k Coordination Task Force.  This Task Force has
one representative from each Region who is knowledgeable about Y2k
issues and the activities within the Region.  The Task Force coordinates
through frequent teleconferences and meetings to ensure high levels of
information exchange and coordination of efforts.  (Done and
continuing.)

Task 4. Coordinate assessment of Y2k readiness.  NERC, along with its
Regional Reliability Councils and industry partners, prepared an initial
assessment of Y2k readiness and provided a report to DOE in
September 1998.  Quarterly reports have followed, culminating in this
final report to DOE to meet the DOE request for assurances that electric
systems are ready to operate into the Year 2000.  (Done with follow-up
reports to be provided.)

Task 5. Develop Y2k contingency plans.  NERC, in coordination with the
Regional Reliability Councils, facilitated the identification of most
probable and credible worst-case scenarios.  These scenarios were
evaluated from the perspective of probability and consequences to
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determine appropriate mitigation strategies.  (Contingency plans were
complete as of June 30, 1999 and will be maintained for rest of year.)

Task 6. Facilitate development and implementation of Y2k preparedness plans.
NERC, in cooperation with the Regional Reliability Councils, will
facilitate the development and implementation of special procedures and
plans for operation during Y2k transition periods.  NERC will develop the
generic elements of a preparedness plan for use by operating entities in
developing specific plans.  (Ongoing)

Task 7. Facilitate conduct of training and drills.  Training and drills will be
coordinated by Regional Reliability Councils to ensure personnel and
systems are ready for operations during the Y2k transition.  A successful
drill on April 9, 1999 focused on communications during Y2k.  A
September 8–9, 1999 drill is planned as a rehearsal for the New Year’s
rollover.  (One drill completed; second is planned.)

Task 8. Coordination of plans to configure electric systems in precautionary
posture.  NERC and the Regions will coordinate the preparation of
operating plans to mitigate the consequences of any adverse Y2k
problems.  Examples may include ensuring that all available
transmission facilities are in service, starting additional generators,
which include older analog controlled units, providing additional staff at
control centers, power stations, and critical substations, and operating
the electric system with reduced electricity transfers.  The critical Y2k
operating period is likely to extend several weeks before and after
midnight December 31, 1999.  (Ongoing)

Task 9. Coordination of system monitoring and rapid response during Y2k
period.  NERC, the Regional Councils, and security coordinators will
monitor conditions during Y2k-critical periods and be prepared to
implement pre-established contingency plan.  This includes
development and implementation of a Y2k communications plan.
(Communications plan is done and posted at http://www.nerc.com.)
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The Secretary of Energy
. Washington, DC 20585

May 1, 1998

Mr. Erle Nye
Chairman of the Board
North American Electric Reliability Council
1601 Bryan Street
Dallas, TX 75201

We are writing to seek the North American Electric Reliability Council’s
(NERC’s)  assistance in assessing whether the Nation’s electricity sector is
adequately prepared to address the upcoming year 2000 computer problem.

The Administration is undertaking a coordinated effort to assess various sectors’
readiness to address the issue. The Department of Energy (DOE) is taking the
lead in working with the electricity industry to facilitate actions necessary for a
smooth transition through this critical period. To this end, we are requesting that
NERC undertake the coordination of an industry process to assure a smooth
transition.

The electric system is such a highly interdependent network, and so vital to the
security and well-being of the Nation, that there is very little margin for error or
miscalculation. The Department realizes that activities designed to address this
issue are already underway in many electric utilities, the Electric Power Research
Institute (EPRI),  and in other Federal agencies. We are concerned, however, that
these activities may not be fully  coordinated, or worse, may be incomplete. The
Nation needs to know that a systematic process is in place to ensure that the
electric supply system will not experience serious disruption.

This is truly a reliability issue, and NERC has demonstrated over the last 30 years
that it is capable of coordinating the activities of electric market participants to
resolve such issues. NERC is the most appropriate body to organize this process
and report periodically on its status. We are confident that NERC will be able to
mobilize the necessary cooperation from the Regional Reliability Councils, their
members’ utilities, and other industry organizations, to develop and implement a
process that is both efficient and effective. We are asking that you provide us with-_.-__--_---_--*-;-__  .._. .._. ;
written assurances-by July 1, 1999, that critical systems wnhm the Nation’s electric
i&astructure have been tested, and that such systems will be ready to operate into
the year 2000. The DOE is prepared to work with NERC to help overcome any
obstacles that you might encounter in carrying out this effort. Finally, we wish to
work with you to provide a suitable public forum in the late summer or early fall of
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this year at which NERC and others could report on the industry’s assessment of
this issue and outline its plans to address this challenge.

Public events on this subject are important and valuable for two reasons. First,
they will convey to the public and public officials that the industry is indeed
preparing systematically for the transition. Second, they will confirm to the
industry that Government agencies and the public are depending on them to
ensure that the transition goes smoothly.

We are looking forward to further discussions with you on this important issue.

Sincerely,

Federico Pefia
Secretary

,Eliza&th  A. Moler
Deputy Secretary
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List of 251 Organizations Reporting to NERC
Y2k Ready (R) or Y2k Ready with Limited Exceptions (RE)

R Adirondack Hydro Development Corporation
RE Alabama Electric Cooperative, Inc.
R Allegheny Electric Cooperative, Inc.
R Allegheny Power
R Alliant (formerly Interstate Power Company, IES Utilities Inc., Wisconsin

Power & Light)
RE American Electric Power
R Ames Municipal Electric System
R Applied Energy, Inc. Naval Station Energy Facility
R Applied Energy, Inc. North Island Energy Facility
R Applied Energy, Inc. NTC/MCRD Energy Facility
RE Arizona Electric Power Cooperative, Inc.
R Arizona Public Service Company
R Arkansas Electric Cooperative Corporation
R Associated Electric Cooperative, Inc.
R ATCO Electric (formerly Alberta Power Limited)
R Austin Energy — City of Austin Electric Utility Department
R Avista Corporation (formerly Washington Water Power Company)
R Baltimore Gas and Electric Company
R Bangor Hydro Electric Company
R Basin Electric Power Cooperative
R Big Rivers Electric Corporation
R Black Hills Power and Light Company
R Board of Public Utilities Kansas City, Kansas
R Bonneville Power Administration
R Boston Edison Company
R Brazos Electric Power Cooperative, Inc.
R British Columbia Hydro and Power Authority (BC Hydro)
R Bureau of Reclamation
R Cajun Electric Power Cooperative, Inc.
RE California Department of Water Resources
R California Independent System Operator Corporation
R California Power Exchange
RE Calpine Corporation
RE Cardinal Power of Canada L.P.
RE Carolina Power & Light Company
R Cedar Falls (Iowa) Utilities
R Central and South West Services, Inc.
R Central Hudson Gas & Electric Corporation
RE Central Illinois Light Company
R Central Iowa Power Cooperative
R Central Maine Power Company
R Central Vermont Public Service Corporation



R Chelan County Public Utility District #1
R Chugach Electric Association, Inc.
R Cinergy Corp.
RE City of Anaheim (California) Public Utilities Department
RE City of Columbia, Missouri
R City of Dover, Delaware
R City of Homestead, Florida
R City of Key West, Florida (City Electric System)
RE City of Lake Worth, Florida
RE City of Pasadena, (California) Water & Power Department
RE City of Springfield, Illinois
RE City of Tallahassee, Florida
RE City of Vero Beach, Florida
R City of Springfield, Missouri
RE Colorado Springs (Colorado) Utilities
R Commonwealth Edison Company
R Commonwealth Energy System
RE Conectiv
R Consolidated Edison of New York, Inc.
R Consumers Energy
R Dairyland Power Cooperative
RE Dayton Power and Light Company
R Deseret Generation & Transmission Co-op
R DTE Energy
R Duke Energy Corporation
RE Duke Energy North America (Western Region) — CA Assets: Moss Landing,

Morro Bay, Oakland and South Bay Plants
R Duquesne Light Company
R Dynegy Power Corporation
RE East Kentucky Power Cooperative, Inc.
R East Texas Electric Cooperative, Inc
R Eastern Utilities
R El Paso Electric Company
R Electric Energy, Inc.
RE Empire District Electric Company
R Entergy Electric System
R EPCOR (formerly Edmonton Power)
RE ERCOT ISO
RE Eugene (Oregon) Water & Electric Board
RE FirstEnergy Corporation
R Florida Municipal Power Agency
R Florida Power and Light Company
R Florida Power Corporation
RE Fort Pierce (Florida) Utilities Authority
R Gainesville (Florida) Regional Utilities
RE Golden Valley Electric Association



RE GPU Companies
RE GPU International FRCC
RE GPU International MAAC
RE GPU International NPCC
RE GPU International SERC
RE GPU International WSCC
RE Grand River Dam Authority
R Great River Energy (formerly United Power Association and Cooperative

Power Association)
R Hastings (Nebraska) Utilities Department
R Hoosier Energy Rural Electric Cooperative, Inc.
R Hudson, Massachusetts Light & Power Department
RE Hydro-Québec
RE Idaho Power Company
R Illinois Power Company
R Independence (Missouri) Power and Light
R IPALCO Enterprises, Inc.
R Ipswich (Massachusetts) Municipal Utilities Department
R ISO New England Inc.
R Jacksonville (Florida) Electric Authority
R Kansas City Power & Light Company
R Kansas Electric Power Cooperative, Inc.
R KeySpan Energy Corporation
R Kissimmee (Florida) Utility Authority
R Lincoln (Nebraska) Electric System
R Lockport Cogen Facility
R Los Angeles Department of Water & Power
R Louisiana Energy and Power Authority
RE Louisville Gas & Electric Company (including Kentucky Utilities Company and

Western Kentucky Energy)
R Lower Colorado River Authority
R Madison Gas and Electric Company
R Maine Public Service Company
R Manitoba Hydro
RE MAPP Coordination Center
R Maritime Electric Company, Limited
R Massachusetts Municipal Wholesale Electric Company
R Metropolitan Water District of Southern California
R Mid-America Interconnected Network Coordination Center
R MidAmerican Energy Company
RE Minnesota Power
R Minnkota Power Cooperative, Inc.
RE Montana Power Company
R Montana-Dakota Utilities Company
RE Muscatine Power and Water
R Nebraska Public Power District



RE Nevada Power Company
R New Brunswick Power Corporation
R New Century Energies (Public Service Company of Colorado & Southwestern

PS)
R New England Electric System Companies
R New York Power Authority
R New York Power Pool (NY ISO)
R New York State Electric & Gas Corporation
R Niagara Mohawk Power Corporation
R Northeast Utilities System
RE Northern Indiana Public Service Company
R Northern States Power Company
R Northland Power Inc.
R Northwestern Public Service Company
R Nova Scotia Power, Inc.
R Ohio Valley Electric Corporation/Indiana-Kentucky Electric Corporation
R Oklahoma Gas and Electric Company
R Omaha Public Power District
R Ontario Hydro
R Orange and Rockland Utilities, Inc.
R Orlando (Florida) Utilities Commission
R Otter Tail Power Company
RE Owensboro (Kentucky) Municipal Utilities
R Pacific Gas & Electric Company
R Pacific Northwest Security Coordinator
R PacifiCorp
RE PECO Energy
R Pend Orielle County Public Utility District #1
R Pennsylvania Power & Light, Inc.
R PG&E Generating  FRCC (formerly U.S. Generating Company)
R PG&E Generating MAAC (formerly U.S. Generating Company)
R PG&E Generating NE NPCC (formerly U.S. Generating Company)
R PG&E Generating NPCC (formerly U.S. Generating Company)
R PG&E Generating WSCC (formerly U.S. Generating Company)
RE PJM Interconnection, L. L. C.
RE Portland General Electric Company
R Potomac Electric Power Company
R Power Pool of Alberta [Alberta Power Pool] (ESBI Alberta Ltd.)
R Public Service Company of New Mexico
R Public Service Enterprise Group (Public Service Electric & Gas Company,

New Jersey)
R Public Utility District No. 1 of Douglas County
R Puget Sound Energy
R Reedy Creek Improvement District
R Reliant Energy Power Generation Inc. (formerly Houston Industries Inc.)
R Reliant Energy, Inc. (formerly Houston Industries Inc.)



R Rochester Gas & Electric Corporation
RE Sacramento Municipal Utility District
RE Salt River Project
R Sam Rayburn G&T Inc.
R San Diego Gas & Electric Company
R Santee Cooper (South Carolina Public Service)
RE Saskatchewan Power Corporation
RE Seattle City (Washington) Light Department
R Seminole Electric Cooperative, Inc.
R Seneca Power Partners, L.P.
R Shrewsbury (Massachusetts) Electric Light Plant
R Sierra Pacific Power Company
R Sithe AG Energy, L.P.
R Sithe EF Kenilworth
R Sithe Energies, Inc., Oxnard Energy Facility
RE Sithe Independence Power Partners
R Sithe Medway, Framingham & Edgar LLC's
R Sithe Mystic LLC
R Sithe New Boston LLC
R Sithe Power City Partners, L.P.
R Sithe Thermo Power & Electric Inc. (Greeley Energy Facility)
R Sithe Energies Sterling Power Partners, L.P.
R Snohomish County Public Utility District #1
RE South Carolina Electric & Gas Company (SCANA)
R South Mississippi Electric Power Association
R South Texas Electric Cooperative, Inc. / Medina Electric Cooperative
R Southeastern Power Administration
R Southern California Edison Company
R Southern Company Services
R Southern Energy, Inc. – Birchwood (Sealston, Virginia)
R Southern Energy, Inc. – Canal (Sandwich, Massachusetts)
R Southern Energy, Inc. – Contra Costas ( Antioch, California)
R Southern Energy, Inc. – Kendall (Cambridge, Massachusetts)
R Southern Energy, Inc. – Pittsburg (Pittsburg, California)
R Southern Energy, Inc. – Potrero (San Francisco, California)
R Southern Energy, Inc. – Stateline (Hammond, Indiana)
R Southern Illinois Power Cooperative, Inc.
R Southern Indiana Gas and Electric Company
RE Southern Minnesota Municipal Power Agency
R Southwest Power Pool
R Southwestern Power Administration
R Soyland Power Cooperative, Inc.
R St. Joseph Light & Power Company
R Sunflower Electric Power Corporation
R Tampa Electric Company
RE Taunton (Massachusetts) Municipal Lighting Plant



R Taylor Electric Cooperative, Inc.
R Tenaska Washington Partners, LP
RE Tennessee Valley Authority
RE Texas-New Mexico Power Company
R Tex-La Electric Coop. of Texas, Inc.
R TransAlta Corporation
R TransAlta Energy Corporation
R Trigen Cinergy Westwood Operating Company
R Trigen Nassau Energy Corporation
RE Tri-State Generation & Transmission Association, Inc.
R Tucson Electric Power Company
R Turlock Irrigation District
RE TXU, formerly Texas Utilities
R U.S. Army Corps of Engineers, Seattle District
RE United Illuminating Company
R Unitil Corporation, including Concord Electric, Exeter & Hampton Electric and

Fitchburg Gas and Electric
R Upper Peninsula Power Company
R UtiliCorp United, Inc. (Missouri Public Service, West Plains Energy, West

Virginia Power, Aquila Energy)
R Vermont Electric Power Company Inc.
RE Virginia Power
RE West Kootenay Power, Ltd.
RE Western Area Power Administration
R Western Farmers Electric Cooperative
R Western Resources, Inc.
R Winnipeg (Manitoba) Hydro
RE Wisconsin Electric Power Company
R Wisconsin Public Power Inc.
R Wisconsin Public Service Corporation
R Wisvest CT, LLC
R Yadkin, Inc.



Appendix C

Summary of Non-nuclear Exceptions Reports



Summary of Non-nuclear Exceptions Reports

The following non-nuclear exception items have been reported to NERC by 68
organizations.  Of these 68, five do not meet the NERC Y2k Ready With Limited
Exceptions Criteria. All the items in this Appendix are being tracked by NERC on a
monthly basis until they are completed.

Legend:
CEMS = Continuous Emissions Monitoring System
DCS = Distributed Control System
EMS = Energy Management System
HW = Hardware
OASIS = Open Access Same-Time Information System
SCADA = Supervisory Control and Data Acquisition
SW = Software
UNK = Unknown

Organization Facilities, Components,
or Devices

Scheduled
Completion
Date

Justification

4516 - Communications
(leased)

6/30 Pending vendor completion

1760 - SCADA 7/15 Vendor availability
8524 - Relays

- RFL9745 relays
7/15
7/15

Pending final testing
Pending final testing

6811 - SCADA 7/23 Vendor availability
1973 - Control center

computers
- Data acquisition
- Data communications

7/30
7/30
7/30

Vendor availability
Vendor availability
Vendor availability

9167 - SCADA 7/30 Vendor availability
4553 - DCS

- DCS
- Work/inventory

management

7/31
7/31
7/18

Vendor availability
Vendor availability
Maintenance outage

8234 - DCS
- CEMS
- DCS
- CEMS

7/31
7/31
7/31
7/31

Vendor availability
Pending final testing
Vendor availability
Pending final testing

5648 - CEMS
- CEMS

7/31
7/31

Pending final testing
Vendor availability

3507 - CEMS
- DCS

7/31
7/31

Vendor availability
Maintenance outage

2112 - Boiler controls
- SCADA

7/31
7/31

Vendor availability
Pending cutover to new
system

7760 - EMS 7/31 Pending cutover to new
system

5997 - CEMS
- Turbine vibration

7/31
7/31

Vendor availability
Ongoing work



display
2177 - Boiler feed system

controls
- Turbine generator

8/15
8/15

Maintenance outage
Maintenance outage

8525 - CEMS 8/30 Maintenance outage
2188 - DCS 8/30 Pending final testing
3090 - Security monitoring SW

- Reserve planning SW
- SCADA

8/30
8/30
8/30

New system replacement
New system replacement
New system replacement

6744 - EMS 8/31 Vendor availability
8409 - TOC analyzer

- DCS
- DCS

8/31
7/31
7/31

Pending final testing
Pending final testing
Pending final testing

2516 - Support software
- DCS
- CEMS

8/31
7/31
7/31

Unknown
Maintenance outage
Pending final testing

1442 - Radio system 8/31 Vendor availability
1794 - Network analysis

software
- Application software
- Data acquisition

8/31
8/31
8/

Vendor availability
Pending final testing
Pending final testing

5297 - SCADA 8/31 Vendor availability
1802 - Distribution center

- Distribution center
8/31
8/31

Manpower constraints
Manpower constraints

3178 - SCADA 8/31 Pending cutover to new
system

361 - Energy scheduling and
contracts

- Unit commitment
- OASIS
- Old EMS

8/31
8/31
8/31
8/31

Vendor availability
Pending final testing
Vendor availability
Pending decommissioning

3680 - SCADA 8/31 Vendor availability
2078 - SCADA/EMS

- Generator control
system

9/1
9/1

Vendor availability
Vendor availability

3111 - DCS 9/1 Maintenance outage
2139 - DCS

- Gas flow meter
- DCS

9/1
9/1
8/1

Maintenance outage
Maintenance outage
Pending final testing

4003 - CEMS 9/1 Vendor availability
5161 - SCADA 9/1 Installation after summer
2015 - DCS 9/6 Maintenance outage
1388 - EMS 9/15 Cutover pending end of

summer
6165 - CEMS

- Master station
- CEMS
- LAN HW and SW

9/20
7/30
8/28
7/30

Vendor availability
Vendor availability
Vendor availability
Work in progress

9364 - SCADA
- SCADA

9/30
8/16

Vendor availability
Vendor availability



- Customer information
system

8/1 New system installation

8261 - Communications
systems

- CEMS

9/30
9/1

Vendor availability/new
installs
Vendor availability

2914 - Combustion turbine 9/30 Maintenance outage
7877 - Radio System

- Boiler feed pump
control

9/30
9/30

Vendor availability
Maintenance outage

1062 - Voice system customer
center

- EMS

9/30
8/31

Vendor availability
Vendor availability

2462 - Customer service
system

9/30 Maintenance outage

5864 - CEMS
- CEMS
- EMS
- Customer information

system
- Meter program SW

9/30
9/30
9/1
9/1
8/1

Vendor availability
Vendor availability
Vendor availability
Vendor availability
Vendor availability

6921 - CEMS
- SCADA
- Boiler feed controls
- Turbine generator

controls

9/30
9/30
7/23
8/1

Vendor availability
Pending final installation
Vendor availability
Vendor availability

2134 - Gas turbine controls 9/30 Vendor availability
4521 - SCADA

- Customer information
system

9/30
9/30

Manpower constraints
Manpower constraints

4063 - Control center
computers

- Backup control center

9/30
9/30

Pending final testing
Pending final testing

7615 - ISIS controls
- ISIS controls
- ISIS controls
- ISIS controls
- SVC system PC and

clock
- Tie line metering

conversion
- Capacitor bank

9/30
9/30
9/30
9/30
8/31
8/30
9/30

Vendor availability
Vendor availability
Vendor availability
Vendor availability
Vendor availability
Original schedule on track
Vendor availability

5816 - Governor controls
- Governor controls
- Governor controls

9/30
9/30
8/31

Maintenance outage
Maintenance outage
Vendor availability

6454 - Remote terminal unit 9/30 Vendor availability
5167 - CEMS

- SCADA
- Power

scheduling/accounting
- Billing system

9/30
8/13
8/27
7/30

Vendor availability
Vendor availability
Vendor availability
Vendor availability



6530 - EMS/SCADA
- Telephone system

10/1
9/1

Vendor availability
System replacement

9671 - CEMS 10/1 Maintenance outage
7677 - Boiler controls

- WAN/LAN
10/15
10/1

Vendor availability
Vendor availability

2079 - Customer service
system

- Generator integrated
test

- EMS/SCADA

10/15
9/30
9/30

Vendor availability
Maintenance outage
Vendor availability

1572 - Generator integrated
test

- Generator integrated
test

- Microwave alarm
system

- CEMS

10/31
9/30
9/1
8/1

Maintenance outage
Maintenance outage
Vendor availability
Vendor availability

6425 - SCADA 10/31 Vendor availability
1781 - DCS

- DCS
- DCS

10/15
10/15
12/15

Maintenance outage
Maintenance outage
Maintenance outage

6530 - CEMS 10/31 Vendor availability
5796 - DCS

- DEH programmer
- DCS
- Scan 3000
- DCS
- DEH programmer
- CEMS
- DCS

10/31
8/1
10/31
8/1
10/31
8/1
11/1
10/31

Vendor availability
Vendor availability
Vendor availability
Vendor availability
Vendor availability
Vendor availability
Maintenance outage
Vendor availability

5540 - Controller
- Controller

11/1
11/1

Vendor availability
Vendor availability

1142 - DCS
- CEMS
- CEMS

11/13
9/30
10/31

Maintenance outage
Vendor availability
Vendor availability

7199 - DCS
- Mobile radio
- ACD switch
- CEMS

11/18
11/1
10/15
11/15

Maintenance outage
Vendor availability
On hold pending merger
solution
Vendor availability

1765 - Controller
- EMS

11/19
8/31

Vendor availability
Vendor availability

1146 - Data acquisition
- Data acquisition
- EMS/SCADA

11/30
10/31
10/31

Maintenance outage
Maintenance outage
Vendor availability

7339 - CEMS
- CEMS
- CEMS
- CEMS
- CEMS

11/30
11/30
11/30
11/30
11/30

Pending regulatory
requirements
Pending regulatory
requirements
Pending regulatory



requirements
Pending regulatory
requirements
Pending regulatory
requirements

6538 - Coal handling controls
- DCS
- Combustion controls
- Scubber controls
- Burner controls

11/30
8/31
7/15
8/31
8/31

Vendor availability
Vendor availability
Vendor availability
Maintenance outage
Maintenance outage

3364 - DCS 11/30 Vendor availability
1514 - TSIE PROM upgrade

- Precipitator controls
12/1
10/1

Maintenance outage
Maintenance outage



Appendix D

American Public Power Association

Summary Data



Breakdown: Year 2000 Survey Results
August 3, 1999

Survey Response
z In 1998, a total of 2,012 surveys was sent to 240 large, 538 middle, and

1,234 small public power systems. Here “large” means public power
utilities with more than 15,000 customer meters, plus major wholesale
utilities; “middle” means systems with 3,000 to 15,000 customers, plus
mid-sized wholesale utilities; and “small” means utilities with less than
3,000 customers.

z In March 1999, APPA re-surveyed the middle (538) and largest (240)
public power systems. The overall response to this second survey was
91.9% (715 systems). In June 1999, APPA re-surveyed all systems. The
overall response to this latest survey was 86.3% (1,737 systems).

z Combining the three surveys, the overall response was 98.86% of
utilities (1,989), representing 18,166,981 meters or 99.95% of the
approximately 18,175,205 ultimate metered customers of public
power.*

z The response to the large surveys was 100% (240), representing
13,312,296 meters or 73.24% of public power; to the middle surveys,
100% (538), representing 3,466,831 meters or 19.07% of public power;
and to the small surveys, 98.14% (1,211), representing 1,387,854 meters
or 7.64% of public power.

Readiness Estimates—From June 1999 Survey
z For the 1,737 respondents estimating when they would be Y2K ready for

mission-critical systems, 1,623 declared they would be “Y2K Ready” by
June 30, 1999, and over 98% will be “Y2K Ready” by the end of the
Third Quarter, 1999. The chart below shows public power system Y2K
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readiness by estimated month of completion.

z 1,712 respondents estimated their percentage of citywide Y2K readiness
work completed. The average work completed is 95.18%. The chart
below provides more detail.
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Responsibility—Small and Middle Systems
z 29.06% of the small and
62.69% of the middle systems
stated the utility was
responsible for dealing with
Y2K problems. 65.03% of the
small and 31.16% of the
middle stated the city
government was responsible.

z 1.67% of the small and
0.93% of the middle were
undecided who was
responsible.

z 4.25% of small and 5.22%
of middle systems stated
others  were responsible.
“Others” ranged from city

clerks to contracting companies.

z For the large systems, the utility was responsible for dealing with Y2K
electricity matters.

Y2K Responsibility
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Information and Planning—All
z 84.29% of all utilities say they already have enough information on

the Y2K problem.

z 93.84% of the small have considered the impact on informational and
billing systems ; 82.45% of the small, the impact on operational and
embedded systems ; and 87.10% of the small have initiated action to
pursue solutions.

z 100% of all systems have a planning document, provided by APPA.
92.72% of middle and 98.33% of large systems reported having an
additional written or unwritten plan addressing the problem.

z For those middle and large systems responding to the March 1999
survey, their planning documents addressed the following areas, when
applicable:

Middle Large
Generation Operations...........................................90.18% ......................................................96.90%
EMS / SCADA ........................................................93.29% ......................................................99.44%
Telecommunications ..............................................90.66% ......................................................97.80%
Transmission Operations.......................................88.81% ......................................................96.82%
Distribution Operations .........................................99.18% ......................................................98.39%
Business Systems ....................................................97.62% ......................................................98.48%
Building/Utility Security .......................................91.11% ......................................................93.92%

Testing and Results—From March 1999 Survey
z Speaking only of mission-critical systems, 73.08% of the middle and

82.76% of the large groups have completed some testing.

z For respondents completing some testing, results of the testing are as
follows:

Middle Large
Zero impact on electric delivery systems .....................................66.86% ............................47.90%
Minor impact on electric delivery systems ...................................32.00% ............................52.10%
Major impact on electric delivery systems ...................................0.57%...............................0.0%
100% failure of electric delivery systems .....................................0.57%...............................0.0%



Contingency Planning
z Of the systems surveyed in June 1999, 91.81% of the middle and 96.20%

of the large systems have Y2K specific contingency plans to maintain
continuous operations.

z Although the North American Electric Reliability Council’s September
8/9, 1999, Y2K planning drill is geared for the bulk electric systems in the
U.S., 28.21% of the middle and 47.2% of the large public power systems
plan to participate in the NERC Y2K drill.

z The U.S. Department of
Energy in early 1999 asked
whether electric utilities in the
U.S. are performing an internal
or external audit/review of their
Y2K Programs. APPA’s June
1999 data indicate that 92.98%
of all public power systems are
performing Y2K program
reviews . The chart at the left
provides further information.

Further Information
z For additional information, contact

Michael J. Hyland, APPA’s director
of engineering services, by phone
at 202-467-2986 or by e-mail at
mhyland@APPAnet.org.

Source: U.S. Department of Energy, Energy Information Administration Form EIA-861, 1996 data.

Y2K Plan Auditing
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Appendix E

National Rural Electric Cooperative Association

Summary Data



NRECA
Y2K Readiness Snapshot - June 1999
(excerpted from survey conducted by NRECA on behalf of NERC, June 1999)
Data reflect number of co-ops reporting each response unless otherwise noted

General Information

Number of distribution systems responding to survey 821
(One co-op reported too late for inclusion in data set)

Number  of meters served by survey respondents 13,439,314

Yes In Process Unwritten No
Have written plan for Y2K readiness? 595 98 84 40

Yes No
If no, does co-op intend to prepare one? 1 38
(This question only involves those who answered 'no' to the written plan question above.)

Min Max
When? NA NA

(This question only involves those who answered 'yes' to the question about intent to prepare a written plan
above.)

Yes No
Board receives regular reports? 788 26

Status

Avg. Est. Complete Date
% Complete Min Max Avg.

Inventory 99 Jan-97 Dec-99 Feb-99
Assessment 98 Jan-98 Dec-99 Mar-99
Testing 91 Apr-98 Dec-99 Jun-99

Yes No
Does Y2K analysis take into account supply chain breakdown? 732 79

Status of contingency preparedness

Haven't
Started

Started Have a Plan Tested
and

drilled
plan

NA

Special operating procedures/plans 13 183 509 100 5
Personnel staff/training 15 181 505 98 7

Min Max Avg
When does co-op expect to be Y2K ready? Oct-98 Dec-99 Jun-99

Testing-Vendor Certification Information (see below for equipment lists)

.



Number of
equipment/
applications
reported

Using
integrated
testing?

Using
component

testing?

Using
Simu

-lations?

Using
outside
testing?

Using
Vendor
verific.?

EMS/SCADA 1107 164 151 129 71 221
Telecommunications 1856 201 179 148 101 284
Substation, Controls, Systems Protection and Distribution
Internal to substations 1309 213 190 150 99 283
External to substations 986
(Table reflects the number of equip./appl. reported by co-ops and the number of co-ops using each type of testing,
 by equip./appl. category.
 Each co-op can have more than one item in each category of equip./appl.)
(Several testing strategies are being used in each category of equipment.)

Contingency planning completed for equipment categories?

 (see below for equipment
lists)
EMS/SCADA
Telecommunications 169
Substation, Controls, 213
Systems Protection and
Distribution 224
(Table reflects number of co-ops reporting contingency planning completed for each category.)

Equipment/Applications Surveyed:

EMS/SCADA Substation, Controls, Systems Protection and
Distribution

Control center computer systems Transmission and/or distribution facilities
internal to substations

Data acquisition subsystems Microprocessor relays?
UPS systems/Emergency generator Special protection schemes (gen. rejectn., line

trip., etc.)
Voice and data communications systems Load shedding controls and underfrequency

relays
Remote terminal units (RTUs) Circuit breaker and switching device

controls
Metering equipment systems (tie lines) LTC and regulator controls
Backup control center Recloser controls - inside the substation

Digital fault recorders/digital transient
recorders?

Telecommunications Terminal equipment for telecommunications
facilities

Telephone switches and key systems Substation service controls (incl. battery
chargers)

Microwave systems Disturbance analyzers
Mobile radio Distribution facilities outside the

substation
SCADA radio Transfer/recloser controls - outside the substation
Data WAN/LANs including networking equipment Sectionalizer controls - outside the

substation
Modems Capacitor controls - outside the

substation
Network equipment Voltage regulators - outside the



substation
Fiber systems Data gathering equipment - outside the

substation
Leased lines
Power line carrier systems
Satellite systems
Telecommunications management systems

Y2K Readiness Snapshot - June 1999
Existence and Readiness of Equipment/Applications By Category

Y2K Phases for Mission Critical Equipment

Avg. % of work complete
Have

item?**
Inventory Assessment Testing/ Remediation

EMS/SCADA
Control center computer systems? 166 100 100 92
Data acquisition subsystems? 160 100 99 93
UPS systems/Emergency generator? 204 100 100 98
Voice/data communications
systems?

230 100 98 95

Remote terminal units (RTUs)? 162 100 99 96
Metering equipment systems (tie
lines)?

129 100 99 94

Backup control center? 56 100 100 97

Telecommunications
Telephone switches and key
systems?

272 100 99 95

Microwave systems? 79 99 99 97
Mobile radio? 298 99 98 96
SCADA radio? 124 99 99 97
Data WAN/LAN? 210 100 99 94
Modems? 279 99 99 96
Network equipment? 224 100 99 96
Fiber? 61 99 97 94
Leased lines? 144 99 97 94
Power line carrier? 91 99 99 97
Satellite? 19 97 93 97
Telecom management systems? 55 99 99 97



**Number of co-ops reporting item requested.
Y2K Phases for Mission Critical Equipment, Continued

Substation, Controls, Systems  Protection and
Distribution

Avg. % of work complete
Have

item?**
Inventory Assessment Testing/ Remediation

Transmission and/or distribution
facilities internal to substations
Microprocessor relays 132 99 99 94
Special protection schemes
 ( line trip., etc.) 81 99 98 96
Load shedding controls and
 underfrequency relays 74 98 98 96
Circuit breaker and switching
device controls 198 99 99 96
LTC/Regulator 217 99 99 95
Recloser controls - inside substation 259 100 99 95
Digital fault recorders/digital
 transient recorders 60 99 97 91
Terminal equipment for
 telecommunications facilities 84 99 99 94
Substation Service Controls 165 99 99 95
Disturbance analyzers 39 99 99 94

Distribution facilities outside the substation
Transfer/recloser controls? 223 99 98 95
Sectionalizer controls? 148 99 98 95
Capacitor controls? 189 99 98 94
Voltage regulators? 273 99 98 94
Data gathering equipment? 153 100 99 93

**Number of co-ops reporting item requested.
% projected readiness of equip./appl. types by quarter

1q99 2q99 3q99 4q99
EMS/SCADA 84 93 99 100
Telecommunications 88 96 100 100
Substation, Controls,
Systems  Protection and
Distribution 87 96 100 100



Appendix F

List of Bulk Electric Organizations

Completing Y2k Contingency Plans

In Accordance with NERC Guidelines



Appendix F
Bulk Electric Entities in North America

Completing NERC Y2k Contingency Plans

Operating as:
CA = Control Area
TP = Transmission Provider
SC = Security Coordinator
ü Indicates completed Y2k contingency plans in accordance with NERC Y2k

Contingency Planning Guide.

Map of NERC Regions



CA TP SC Bulk Electric Organization Region
1 1 ü Alabama Electric Cooperative, Inc. SERC
1 1 1 ü Allegheny Power ECAR
1 1 ü Alliant Energy East (formerly IEC) MAIN
1 1 ü Alliant Energy West (formerly IEC) MAPP
1 1 ü Ameren Corporation MAIN
1 1 1 ü American Electric Power ECAR
1 1 ü Arizona Public Service Company WSCC
1 1 ü Associated Electric Cooperative, Inc. SERC

1 ü ATCO Electric (formerly Alberta Power Limited) WSSC
1 1 ü Austin Energy — City of Austin Electric Utility Department ERCOT
1 1 ü Avista Corporation (formerly Washington Water Power) WSCC

1 ü Baltimore Gas & Electric Company MAAC
1 ü Bangor Hydro Electric Company NPCC
1 ü Basin Electric Power Cooperative MAPP
1 ü Basin Electric Power Cooperative WSCC

1 1 ü Big Rivers Electric Corporation ECAR
1 ü Black Hills Power and Light Company WSCC

1 1 ü Board of Public Utilities Kansas City, Kansas SPP
1 1 ü Bonneville Power Administration WSCC

1 ü Boston Edison Company NPCC
1 1 ü Brazos Electric Power Cooperative, Inc. ERCOT
1 1 ü British Columbia Hydro & Power Authority (BC Hydro) WSCC

1 ü Bureau of Reclamation WSCC
1 1 ü Cajun Electric Power Cooperative, Inc. SERC

1 ü California Department of Water Resources WSCC
1 1 ü California Independent System Operator Corporation WSCC
2 1 ü Carolina Power & Light Company SERC
1 1 ü Central and South West Corporation, Inc. ERCOT
1 1 ü Central and South West Corporation, Inc. SPP

1 ü Central Hudson Gas & Electric Company NPCC
1 1 ü Central Illinois Light Company MAIN

1 ü Central Iowa Power Cooperative MAPP
1 1 ü Central Louisiana Electric Company SPP

1 ü Central Maine Power Company NPCC
1 ü Central Vermont Public Service Corporation NPCC

1 1 ü Chelan County Public Utility District WSCC
1 1 ü Cinergy Corporation ECAR
1 1 ü City of Columbia, Missouri MAIN
1 1 ü City of Homestead, Florida FRCC
1 1 ü City of Independence, Missouri Power and Light SPP

1 ü City of Key West, Florida (City Electric System) FRCC



1 1 ü City of Lake Worth, Florida FRCC
1 1 ü City of New Smyrna Beach, Florida FRCC
1 1 ü City of Pasadena, (California) Water & Power Department WSCC
1 1 ü City of Springfield, Illinois — City Water, Light & Power MAIN
1 1 ü City of Tallahassee, Florida FRCC

1 ü City Public Service — San Antonio, Texas ERCOT
1 ü City Utilities of Springfield, Missouri SPP
1 ü City of Vero Beach, Florida FRCC
1 ü Colorado Springs (Colorado) Utilities WSCC

1 1 ü Comision Federal de Electricidad WSCC
1 1 ü Commonwealth Edison Company MAIN

1 ü Commonwealth Energy System NPCC
1 ü Conectiv MAAC
1 ü Consolidated Edison of New York, Inc. NPCC
1 ü Consumers Energy ECAR

1 1 ü Dairyland Power Cooperative MAPP
1 1 ü Dayton Power and Light Company ECAR

1 ü Deseret Generation & Transmission Cooperative WSCC
1 ü DTE Energy ECAR

1 1 1 ü Duke Energy Corporation SERC
1 1 ü Duquesne Light Company ECAR
1 1 ü East Kentucky Power Cooperative, Inc. ECAR

1 ü Eastern Utilities NPCC
1 1 ü El Paso Electric Company WSCC
1 1 ü Electric Energy, Inc. MAIN
1 1 ü Empire District Electric Company SPP
1 ü ENRON SE Corp. — Brownsville SERC
1 ü ENRON SE Corp. — New Albany SERC
1 ü ENRON SE Corporation — Caledonia SERC
1 1 1 ü Entergy Electric System SERC

1 ü ERCOT ISO ERCOT
1 ü Eugene (Oregon) Water & Electric Board WSCC

1 1 ü FirstEnergy Corporation ECAR
1 ü Florida Municipal Power Pool FRCC
1 1 1 ü Florida Power and Light Company FRCC
1 1 ü Florida Power Corporation FRCC

1 ü Ft. Pierce (Florida) Utilities Authority FRCC
1 1 ü Gainesville (Florida) Regional Utilities FRCC

1 ü Georgia System Operations Corp. (Oglethorpe Power) SERC
1 ü GPU Companies MAAC

1 1 ü Grand River Dam Authority SPP
1 1 ü Great River Energy MAPP



1 1 ü Hoosier Energy Rural Electric Cooperative, Inc. ECAR
1 1 1 ü Hydro-Québec NPCC
1 1 ü Idaho Power Company WSCC
1 1 ü Illinois Power Company MAIN
1 1 ü Imperial Irrigation District WSCC
1 1 ü IPALCO Enterprises, Inc. ECAR
1 1 ü ISO New England Inc. NPCC
1 1 ü Jacksonville (Florida) Electric Authority FRCC
1 1 ü Kansas City Power & Light Company SPP

1 ü Keyspan Energy Corporation NPCC
1 ü Kissimmee (Florida) Utility Authority FRCC

1 ü Lafeyette Utilities System SPP
1 ü Lakeland Electric, City of Lakeland, Florida FRCC

1 1 ü Lincoln (Nebraska) Electric System MAPP
1 1 ü Los Angeles Department of Water & Power WSCC
1 1 ü Louisiana Energy and Power Authority (LEPA) SPP
1 1 ü Louisville Gas & Electric Utility Company, Kentucky

Utilities Company, and Western Kentucky Energy
ECAR

1 1 ü Lower Colorado River Authority ERCOT
1 1 ü Madison Gas and Electric Company MAIN

1 ü MAIN Security Coordinator MAIN
1 ü Maine Public Service Company NPCC

1 1 ü Manitoba Hydro MAPP
1 ü MAPP Security Coordinator MAPP

1 ü Maritime Electric Company, Limited NPCC
1 1 ü MECS (CA for Detroit Edison and Consumers Energy) ECAR
1 1 ü MidAmerican Energy Company MAPP
1 1 ü Minnesota Power MAPP

1 ü Minnkota Power Cooperative, Inc. MAPP
1 1 ü Montana Power Company WSCC

1 ü Montana-Dakota Utilities Company MAPP
1 1 ü Muscatine Power and Water MAPP
1 1 ü Nebraska Public Power District MAPP
1 1 ü Nevada Power Company WSCC
1 1 ü New Brunswick Power Corporation NPCC
1 1 ü New Century Energies SPP
1 1 ü New Century Energies WSCC

1 ü New England Electric Systems Companies NPCC
1 ü New York Power Authority NPCC

1 1 ü New York Power Pool (NY ISO) NPCC
1 ü New York State Electric & Gas Corporation NPCC
1 ü Niagara Mohawk Power Corporation NPCC
1 ü Northeast Utilities System NPCC



1 1 ü Northern Indiana Public Service Company ECAR
1 1 ü Northern States Power Company MAPP

1 ü Nova Scotia Power, Inc. NPCC
1 1 ü Ohio Valley Electric/Indiana-Kentucky Electric Corporation ECAR
1 1 ü Oklahoma Gas and Electric Company SPP
1 1 ü Omaha Public Power District MAPP
1 1 1 ü Ontario Hydro NPCC

1 ü Orange & Rockland Utilities, Inc. NPCC
1 ü Orlando (Florida) Utilities Commission FRCC

1 1 ü Otter Tail Power Company MAPP
1 ü Pacific Gas & Electric Company WSCC

1 ü Pacific Northwest Security Coordinator WSCC
2 1 ü PacifiCorp WSCC

1 ü PECO Energy MAAC
1 ü Pennsylvania Power & Light, Inc. MAAC

1 1 ü PJM Interconnection, L.L.C. MAAC
1 ü Platte River Power Authority WSCC

1 1 ü Portland General Electric Company WSCC
1 ü Potomac Electric Power Company MAAC

1 ü Power Pool of Alberta (ESBI Alberta Ltd., control area) WSCC
1 ü Power Pool of Alberta (System operator, no control area) WSCC

1 1 ü Public Service Company of New Mexico WSCC
1 ü Public Service Enterprise Group (Public Service Electric &

Gas Company, New Jersey)
MAAC

1 1 ü Public Utilities Board of the City of Brownsville ERCOT
1 1 ü Public Utility District No. 1 of Douglas County WSCC
1 1 ü Public Utility District No. 2 of Grant County WSCC
1 1 ü Puget Sound Energy WSCC
1 ü Reedy Creek Improvement District FRCC
1 1 ü Reliant Energy, Inc. (formerly Houston Industries) ERCOT

1 ü Rochester Gas & Electric Corporation NPCC
1 ü Sacramento Municipal Utility District WSCC

1 1 ü Salt River Project WSCC
1 ü San Diego Gas & Electric WSCC

1 1 ü Santee Cooper (South Carolina Public Service) SERC
1 1 ü Saskatchewan Power Corporation MAPP
1 1 ü Seattle City (Washington) Light Department WSCC
1 1 ü Seminole Electric Cooperative, Inc. FRCC
1 1 ü Sierra Pacific Power Company WSCC
1 1 ü South Carolina Electric & Gas Company SERC
1 1 ü South Texas Electric Cooperative, Inc. ERCOT
3 1 ü Southeastern Power Administration SERC

1 ü Southern California Edison Company WSCC



1 1 1 ü Southern Company Services (including Dalton, MEAG,
Oglethorpe)

SERC

1 1 ü Southern Illinois Power Cooperative, Inc. MAIN
1 1 ü Southern Indiana Gas and Electric Company ECAR
1 1 ü Southern Minnesota Municipal Power Agency MAPP
1 1 ü Southern Mississippi Electric Power Association SERC

1 ü Southwest Power Pool SPP
1 1 ü Southwestern Power Administration SPP
1 1 ü St. Joseph Light & Power Co. MAPP
1 1 ü Sunflower Electric Power Corporation SPP
1 1 ü Tacoma Public Utilities WSCC
1 1 ü Tampa Electric Company FRCC
1 1 1 ü Tennessee Valley Authority SERC
1 1 ü Texas Utilities ERCOT
1 1 ü Texas-New Mexico Power Company ERCOT

1 ü Transalta Corporation WSCC
1 1 ü Tucson Electric Power Company WSCC

1 ü Turlock Irrigation District WSCC
1 ü United Illuminating Company NPCC

1 1 ü Upper Peninsula Power Company MAIN
2 1 ü UtiliCorp United, Inc. (Missouri PS & WestPlains Energy) SPP

1 ü Vermont Electric Power Company, Inc. NPCC
1 1 1 ü Virginia Power SERC

1 ü West Kootenay Power Ltd. WSCC
1 1 ü Western Area Power Administration MAPP
3 1 1 ü Western Area Power Administration WSCC
1 1 ü Western Farmers Electric Cooperative SPP
1 1 ü Western Resources, Inc. SPP

1 ü Winnipeg (Manitoba) Hydro MAPP
1 1 ü Wisconsin Electric Power Company MAIN
1 1 ü Wisconsin Public Service Corporation MAIN
1 1 ü Yadkin, Inc. SERC

                                                


